DISTRICT 1 PROJECTS - Sorted by Authorization Date for - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS
A381C232100 DISTRICTO1 |NA999 $$ 0.00 0.00 |CAT3ALLOCPROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $250,000 DF cp-1
A381C262100 DISTRICT 01 |NA999 $$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $3,750,000 DF cp-1
A381B302100 DISTRICT01 |NA999 $$ 0.00 0.00 |SLIDE ALLOC PROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $700,000 DF cp-1
A381B202100 DISTRICT01 |NA999 $$ 0.00 0.00 |SF PAVER ALLOCATION CON | 07/01/20E | 07/01/20E | 06/28/21E $200,000 SF cp-1
A381B122100 DISTRICT 01 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/20E | 07/01/20E | 06/28/21E $100,000 SF cp-1
LESST
A381B112100 DISTRICTO1 |NA999 $$ 0.00 0.00 |STATE FUNDED CON | 07/01/20E | 07/01/20E | 06/28/21E $50,000 PO cp-1
GDRL(DIST)
A381ABC2100 DISTRICTO1 |NA999 $$ 0.00 0.00 |DISTRICT 12021 ABC CON | 07/01/20E | 07/01/20E | 06/30/21E $460,000 -
BUDGE
$32057111500 KANAWHA | CO057 11.15 0.01 |SANDERSON BRIDGE CON | 07/14/20A | 12/28/20E | 08/21/21E $985,815 cT DD-1
A381A132100 DISTRICTO1 |NA999 $$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/30/21E $2,000,000 PO cp-1
5308454400 CLAY C0004 5.44 0.01 |LAUREL CREEK BRIDGE CON | 07/28/20E | 09/28/20E | 09/28/21E $1,125,000 cT DD-1
$3201191313500 KANAWHA | C0119/13 1.35 0.03 |CRESTWOOD CON | 07/28/20A | 07/28/20 A | 09/26/20 A $125,000 PO DD-1
$320B79140015 KANAWHA 1079 14.00 1.60 |ACCESSRD - WILLIS CON | 07/29/20A | 08/28/20E | 06/28/21E $195,370 SF cp-1
CREEK
$3402655300 PUTNAM | CO026 5.53 0.08 |LIME KILN RD CON | 07/30/20A | 11/03/20E | 12/14/20 E $640,000 DF DD-1
$3207501600 KANAWHA | C0075 0.12 0.02 | ASHFORD RD CON | 07/30/20 A | 09/01/20 A | 09/18/20 A $335,000 PO DD-1
$3082404200 CLAY €0024 0.40 0.40 |UPPER SYCAMORE RD CON | 07/30/20A | 09/28/20A | 09/30/20 E $100,000 SF cp-1
$3204300000 KANAWHA | C0043 0.00 533 |FRAMERD CON | 07/30/20A | 09/21/20A | 09/30/20 E $500,000 SF cp-1
530819113200 CLAY €0019/01 1.32 1.32 | MOORE FORK RD CON | 07/30/20A | 08/14/20A | 10/09/20 E $100,000 SF cp-1

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assighments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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534019300100 PUTNAM €0019/03 0.00 1.71 | TRACE FORK CON | 08/13/20A | 10/28/20E | 12/28/20 E $180,000 PO CP-1
U340621100000 PUTNAM C0062/11 0.00 0.48 | ELEANOR INDUSTRIAL ROW | 08/27/20 A | 08/27/20 A | 10/28/20 E $5,000 DD-1
PARK |
U340621100000 PUTNAM C0062/11 0.00 0.48 | ELEANOR INDUSTRIAL ENG | 08/28/20E | 08/28/20E | 10/28/20E $45,000 DD-1
PARK |
532060600000 KANAWHA | CO060/06 0.00 0.31 MALDEN DRIVE CON | 08/28/20E | 08/28/20E | 11/28/20E $80,000 PO CP-1
532064246800 KANAWHA | CO064/02 4.68 0.02 LITTLE BLUE CREEK CON | 08/28/20E | 08/28/20E | 09/28/20 E $220,000 DF CP-1
53084108700 CLAY WV004 10.87 0.44 | MAIN STREET CON | 08/28/20E | 08/28/20E | 09/28/20 E $92,000 PO CP-1
S303B852400115 BOONE €0085/24 0.01 0.01 |CLINTON CAMP ROAD CON | 08/28/20A | 08/28/20 A | 03/28/21E $55,000 SF CP-1
BRIDGE
$3206222400100 KANAWHA | C0622/24 0.01 0.11 | JAIN DRIVE CON | 08/28/20E | 08/28/20E | 11/28/20E $31,000 PO CP-1
S327B7237715 MASON C0072 3.77 0.01 POTTS CHAPEL PONY CON | 08/28/20A | 08/28/20 A | 03/28/21E $46,650 SF CP-1
TRUSS B
$3209022200300 KANAWHA | HA902/22 0.03 0.02 MORRIS LANE BRIDGE ROW | 08/28/20E | 08/28/20E | 04/28/21E $25,000 DB-1
S327B2227315 MASON C0022 2.73 0.01 HARVEY CHAPEL BRIDGE CON | 08/28/20 A | 08/28/20 A | 03/28/21E $46,625 SF CP-1
S327B6467615 MASON Co064 6.76 0.01 BIG BUZZARD GIRDER CON | 08/28/20 A | 08/28/20 A | 03/28/21E $42,500 SF CP-1
BRIDGE
532060441102 KANAWHA | US060 44.11 0.08 | MONTGOMERY CON | 08/28/20E | 08/28/20E | 10/28/20E $45,000 PO CP-1
ROCKSLIDE
S340KHP100 PUTNAM Us035 0.00 0.00 |KELLY HOSCHAR PROP ROW | 08/28/20E | 08/28/20E | 02/28/21E $250,000 RW-1
$3209022200300 KANAWHA | HA902/22 0.03 0.02 MORRIS LANE BRIDGE ENG | 08/28/20E | 08/28/20E | 04/28/21E $30,000 DB-1
$220BBB100 KANAWHA | NA999 0.00 0.00 |BIG BLUE BRIDGE ENG | 08/28/20E | 08/28/20E | 08/28/21E $5,000 DD-E
532015132100 KANAWHA | CO015 13.21 0.02 MIDDLE FORK BRIDGE ROW | 08/28/20E | 08/28/20E | 04/28/21E $20,000 DB-1
532015400000 KANAWHA | CO015/04 0.00 0.75 BERRY HILLS ROAD CON | 08/28/20E | 08/28/20E | 10/28/20E $117,000 PO CpP-1
$32015132100 KANAWHA | CO015 13.21 0.02 MIDDLE FORK BRIDGE ENG | 08/28/20E | 08/28/20E | 04/28/21E $80,000 DB-1
S220RAND2100 KANAWHA | NA999 0.00 1.20 | CITY OF RAND ENG | 08/28/20E | 08/28/20E | 08/28/21E $80,000 DD-R-C

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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53084610800 CLAY CO046 1.08 0.30 | IVYDALE RIDGE RD CON | 08/28/20E | 08/28/20E | 09/28/20 E $45,000 PO CP-1
T681RIS1900 DISTRICT 01 |NA999 0.00 0.00 |RESURFACING ENG | 08/28/20E | 08/28/20E | 10/28/20E $249,894 CP-1
INSPECTION SE
53084209400 CLAY WV004 20.94 0.64 | UPPER 2 MILE-IVYDALE CON | 08/28/20E | 08/28/20E | 09/28/20 E $100,000 PO CpP-1
RIDG
768155151900 DISTRICT 01 | NA999 0.00 0.00 |SMALL STRUCTURE INSP ENG | 08/28/20E | 08/28/20E | 10/28/20E $204,673 CP-1
SERV
T681MCS1900 DISTRICT 01 | NA999 0.00 0.00 | MATERIALS CONST ENG | 08/28/20E | 08/28/20E | 10/28/20E $211,623 CP-1
SERVICES
53272344700 MASON WV002 34.47 0.08 | RIPLEY ROAD ROW | 08/28/20E | 08/28/20E | 11/28/20E $5,000 DD-1
53084157500 CLAY WV004 15.75 3.85 | CLAY-IVYDALE RD CON | 08/28/20E | 08/28/20E | 11/28/20E $555,000 PO CP-1
T681CONSL1702 DISTRICT 01 |NA999 0.00 0.00 |DMV CONSULTANT ENG | 08/28/20E | 08/28/20E | 01/28/21E $750,000 DD-1
SERVICES
53275810400 MASON CO058 1.04 0.02 | ARBUCKLE THRU TRUSS CON | 09/03/20A | 11/28/20E | 10/15/21E $901,265 cT DD-1
BRIDG
53207617400 KANAWHA | CO076 1.74 2.52 DECOTA RD CON | 09/09/20A | 09/25/20A | 12/28/20E $420,000 PO CP-1
53207800000 KANAWHA | CO007/08 0.00 2.79 LIMESTONE RD CON | 09/09/20 A | 09/25/20A | 12/28/20E $220,000 PO CP-1
$3033381800 BOONE WV003 38.18 2.14 | SYLVESTER-WHITESVILLE CON | 09/09/20 A | 09/25/20 A | 12/28/20 E $375,000 PO CP-1
53034100100 BOONE €0004/01 0.01 0.05 | JULIAN FOOT BRIDGE CON | 09/28/20E | 10/28/20E | 03/28/21E $75,000 CcT CP-1
53201116600 KANAWHA | CO011 0.52 0.01 RABEL MOUNTAIN ROAD CON | 09/28/20E | 11/28/20E | 05/28/21E $200,000 CcT DD-1
$3271800000 MASON C0018 0.00 3.72 LONG HOLLOW RD CON | 09/28/20E | 09/28/20E | 02/28/21E $335,000 PO CP-1
5327929000 MASON C0009 2.90 2.10 |BOARD RUNRD CON | 09/28/20E | 09/28/20E | 02/28/21E $214,000 PO CP-1
53084252000 CLAY WV004 25.20 240 |IVYDALE-DUCK CON | 09/28/20E | 10/28/20E | 04/28/21E $350,000 PO CP-1
5320131401000 KANAWHA | CO013/14 0.10 0.02 POT BRANCH BRIDGE CON | 09/28/20E | 09/28/20E | 08/28/21E $500,000 CcT DB-1
53032631700 BOONE C0026 3.17 0.01 BROWNS BRANCH ROAD CON | 09/28/20E | 12/28/20E | 06/28/21E $200,000 cT DD-1
532060103800 KANAWHA | CO060/01 0.38 0.02 |SIMMS RD CON | 09/28/20E | 09/28/20E | 12/28/20E $200,000 PO CP-1

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated.
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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53202401400 KANAWHA | CO024 0.14 0.01 KANAWHA TWO MILE CON | 09/28/20E | 11/28/20E | 08/28/21E $200,000 CcT DD-1
5320255800000 KANAWHA | CO025/58 0.00 0.41 GREENBRIER LANE +2 CON | 09/28/20E | 09/28/20E | 02/28/21E $80,000 PO CP-1
5320256400000 KANAWHA | C0O025/64 0.00 0.63 LOWER MIDWAY DRIVE CON | 09/28/20E | 09/28/20E | 02/28/21E $84,000 PO CpP-1
532062229402 KANAWHA | WV622 2.94 0.18 BIG TYLER RD CON | 09/28/20E | 11/28/20E | 03/28/21E $25,000 CcT DD-1
5320256200000 KANAWHA | C0025/62 0.00 0.66 PINE CIRCLE DRIVE CON | 09/28/20E | 09/28/20E | 02/28/21E $92,000 PO CP-1

53204117800 KANAWHA | CO041 1.78 0.01 COOPERS CREEK SITE 2 CON | 09/28/20E | 12/28/20E | 03/28/21E $200,000 CcT DD-1

$3031700100 BOONE WV017 0.00 3.01 CLOTHIER-JEFFREY RD CON | 09/28/20E | 01/28/21E | 06/28/21E $788,000 cT DD-1
$32060345000 KANAWHA | US060 34.50 0.10 |CEDAR GROVE RD ROW | 10/28/20E | 10/28/20E | 02/28/21E $50,000 CP-1
$32064555700 KANAWHA | 1064 55.57 1.21 MONTROSE- OAKWOOD ENG 10/28/20E | 10/28/20E | 11/28/20E $60,000 DD-1
532064555700 KANAWHA | 1064 55.57 1.21 MONTROSE- OAKWOOD ROW | 10/28/20E | 10/28/20E | 11/28/20E $25,000 DD-1
520326300100 BOONE €0026/03 0.01 0.02 EASTWOOD LAND BR ENG 10/28/20E | 10/28/20E | 10/28/21E $400,000 DD-R

G020HDQ603 KANAWHA | NAOOO 0.00 0.00 DISTRICT 1-SHOP BLDG CON | 10/28/20E | 12/28/20E | 04/28/22E $11,392,244 CcT DD-1

G020HDQ605 KANAWHA | NAOOO 0.00 0.00 DISTRICT 1-LAB BLDG CON | 10/28/20E | 01/28/21E | 11/28/21E $1,500,000 CcT DD-1
$32060345000 KANAWHA | US060 34.50 0.10 |CEDAR GROVE RD ENG 10/28/20E | 10/28/20E | 02/28/21E $50,000 CP-1

53032423500 BOONE C0024 2.35 0.01 SENG CREEK BRIDGE CON | 10/28/20E | 12/28/20E | 03/28/21E $1,090,000 CcT DD-1

5320961900 KANAWHA | CO009 6.19 0.07 | TORNADO BR O/L ROW | 10/28/20E | 10/28/20E | 11/28/20E $30,000 DD-1

53202509600 KANAWHA | WV025 0.96 2.20 1ST AVE CON | 10/28/20E | 10/28/20E | 12/28/20E $820,000 PO CP-1

T3207200000 KANAWHA | CO072 0.00 0.81 SLAUGHTERS CRK ENG 10/28/20E | 10/28/20E | 02/28/21E $25,000 CD-l

WASTEWATER
T620SHETZ200 KANAWHA | US060 10.48 0.26 |S CHARLESTON SHEETZ ENG 10/28/20E | 10/28/20E | 03/28/21E $1,000 CD-I
U320BIKE100 KANAWHA | NA 0.00 0.00 |CHARLESTON BICYCLE CON | 10/28/20E | 10/28/20E | 07/28/21E $16,200 PR-I
SIGNS

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

PRINTED 9/30/2020 AT 6:59:55 AM Report ID: SSTIP-003 Page 5 of 47




53272344700 MASON WV002 34.47 0.08 RIPLEY ROAD CON | 10/28/20E | 12/28/20E | 03/28/21E $475,000 CcT DD-1
G020HDQ604 KANAWHA | NAOOO 0.00 0.00 DISTRICT 1-MULTI- CON | 10/28/20E | 01/28/21E | 04/28/22E $4,000,000 CcT DD-1
PURPOSE
G020HDQ610 KANAWHA | NAOOO 0.00 0.00 HQ DEMO/PARKING LOT CON | 11/28/20E | 01/28/21E | 04/28/22E $1,000,000 CcT DD-1
PAVIN
5340516800 PUTNAM CO005 1.68 0.02 MANILLA CREEK BRIDGE CON | 11/28/20E | 01/28/21E | 05/28/21E $400,000 CcT DB-1
53274141000 MASON Co041 4.10 0.03 | TICKVILLE BR ROW | 12/28/20E | 12/28/20E | 12/12/17 A $10,000 DD-B
U3202141300000 KANAWHA | C0214/13 0.00 0.43 RHL BLVD CONN CON | 12/28/20E | 03/28/21E | 04/28/26 E $16,950,000 CcT DD-R-C
53201900200 KANAWHA | CO019 0.01 0.02 PFC WF HARRISON MEM CON | 12/28/20E | 02/28/21E | 02/28/23 E $250,000 cT DD-B
BR
U340621100000 PUTNAM C0062/11 0.00 0.48 ELEANOR INDUSTRIAL CON | 12/28/20E | 04/28/21E | 06/28/21E $350,000 CcT DD-1
PARK |
$32064555700 KANAWHA | 1064 55.57 1.21 MONTROSE- OAKWOOD CON | 12/28/20E | 03/28/21E | 08/28/21E $2,400,000 CcT DD-1
53033395800 BOONE WV003 39.58 0.01 WV 3 SENG CREEK CON | 01/28/21E | 03/28/21E | 06/28/21E $1,951,738 CcT DD-I
BRIDGE
$32077107000 KANAWHA | CO077/01 0.70 0.02 LOWER FIELDS CREEK BR ENG | 01/28/21E | 01/28/21E | 05/28/21E $25,000 DD-B
G020HDQ611 KANAWHA | NAOOO 0.00 0.00 RUFFNER BLDG DEMO CON | 02/28/21E | 04/28/21E | 12/28/21E $250,000 cT DD-1
U3403516010 PUTNAM US035 0.00 0.00 | WETLAND MITIGATION CON | 03/28/21E | 03/28/21E | 09/28/21E $100,000 cT DD-I-C
$32077107000 KANAWHA | CO077/01 0.70 0.02 LOWER FIELDS CREEK BR ROW | 03/28/21E | 03/28/21E | 05/28/21E $10,000 DD-B
532060345000 KANAWHA | US060 34.50 0.10 | CEDAR GROVE RD CON | 03/28/21E | 03/28/21E | 12/28/21E $750,000 SF CP-1
52401985400 PUTNAM Co019 8.54 0.03 HURRICANE CR BR NO ENG | 04/28/21E | 04/28/21E | 10/28/23 E $400,000 DD-R
854
522062255100 KANAWHA | WV622 5.51 0.02 ROCKY FK CHANNEL BM ENG | 04/28/21E | 04/28/21E | 10/28/24E $400,000 DD-R
BR
$3209022200300 KANAWHA | HA902/22 0.03 0.02 MORRIS LANE BRIDGE CON | 05/28/21E | 07/28/21E | 07/28/22E $400,000 CcT DB-1
$32015132100 KANAWHA | CO015 13.21 0.02 MIDDLE FORK BRIDGE CON | 06/28/21E | 07/28/21E | 07/28/22E $200,000 DB DB-1
$32077107000 KANAWHA | CO077/01 0.70 0.02 LOWER FIELDS CREEK BR CON | 06/28/21E | 09/28/21E | 03/28/22E $175,000 cT DD-B

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

PRINTED 9/30/2020 AT 6:59:55 AM Report ID: SSTIP-003 Page 6 of 47




DISTRICT 2 PROJECTS - Sorted by Authorization Date for - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS
A382ABC2100 DISTRICT 02 |NA999 S$$ 0.00 0.00 | DISTRICT 2 2021 ABC CON | 07/01/20E | 07/01/20E | 06/30/21E $3,690,000 -
BUDGE
$35037300600 WAYNE WV037 30.06 0.06 | LICK CREEK BR CON | 07/01/20E | 07/01/20E | 06/28/21E $85,000 PO CP-2
$3231200500 LOGAN C0012 0.05 0.06 | MCNEELY & BRYANT CON | 07/01/20E | 07/01/20E | 06/28/21E $75,000 PO CP-2
MEM BR
A382B122100 DISTRICT 02 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/20E | 07/01/20E | 06/28/21E $714,362 SF CP-2
LESST
$32210225100 LINCOLN WV010 22.51 0.04 | PRIVATE WILLIS BRUNTY CON | 07/01/20E | 07/01/20E | 06/28/21E $67,500 DB CP-2
MEM
A382C282100 DISTRICT 02 |NA999 S$S$ 0.00 0.00 |CAT 8B ALLOCATION CON | 07/01/20E | 07/01/20E | 06/28/21E $407,052 DF CP-2
A382C262100 DISTRICT 02 |NA999 S$$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $2,034,599 DF CP-2
A382C232100 DISTRICT 02 |NA999 S$$ 0.00 0.00 |CAT 3 ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $286,000 DF CP-2
A382B302100 DISTRICT 02 |NA999 $$ 0.00 0.00 |SLIDE ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $1,081,756 DF CP-2
$30647101700 CABELL €0047/01 0.17 0.10 | CRESS ROAD CON | 07/14/20A | 09/28/20E | 11/20/20E $252,037 CcT DD-2
53061102200 CABELL Co011 0.22 0.10 |SEVEN MILE RD CON | 07/14/20A | 09/28/20E | 11/20/20E $312,837 CcT DD-2
533065132600 MINGO WV065 13.26 0.10 |HELL CREEK CON | 07/22/20A | 09/28/20E | 11/20/20E $180,016 CcT DD-2
T623CONTU2000 LOGAN €0010/17 0.00 0.00 | MADISON BRANCH MINE ENG | 07/28/20E | 07/28/20E | 02/28/23 E $12,500 CD-l
PORTA
A382A132100 DISTRICT 02 |NA999 S$$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/28/21E $20,000 PO CP-2
S306B2113015 CABELL C0021 1.30 0.10 | PRICHARD RD CON | 07/28/20A | 07/28/20A | 12/28/20E $20,000 SF CP-2
S306B1102215 CABELL Co011 0.22 0.10 |SEVEN MILE RD CON | 07/28/20E | 07/28/20E | 12/28/20E $10,500 SF CP-2
530664264500 CABELL 1064 26.45 0.05 |CO 9 OP BRIDGES ENG | 07/28/20E | 07/28/20E | 04/28/21E $10,000 DD-2

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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53066000000 CABELL Us060 0.00 26.79 | CABELLRD CON | 07/28/20E | 08/28/20E | 12/28/20E $20,000 SF CP-2
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53061086200 CABELL 8.62 0.01 DAVIS CREEK HILL SLIDE CON | 08/28/20E | 10/28/20E | 02/28/21E $150,000 CcT DD-2

53505244100 WAYNE Us052 4.41 49.81 | WAYNE RD CON | 08/28/20E | 08/28/20E | 10/28/20E $20,000 SF CP-2

53064803100 CABELL C0048 0.31 0.01 FOUR POLE CREEK SLIDE CON | 08/28/20E | 10/28/20E | 01/28/21E $258,000 CcT DD-2

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or

Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assighments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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$3507169600 WAYNE C0007 16.96 0.20 | SPRING VALLEY SLIDE CON | 08/28/20E | 10/28/20E | 04/28/21E $100,000 cT DD-2
$3223208500 LINCOLN | C0003/02 0.85 0.01 |BUFFALO CREEK ROAD CON | 08/28/20E | 10/28/20E | 03/28/21E $138,000 cT DD-2
SLIDE
$3506417500 WAYNE 1 064 1.75 0.03 |BROAD HOLLOW CON | 08/28/20E | 05/28/20E | 09/28/20 E $47,500 DB cp-2
OVERPASS EB+
$3507129400 WAYNE C0007 12.94 0.01 |BUFFALO CREEK ROAD CON | 08/28/20E | 10/28/20E | 03/28/21E $190,000 cT DD-2
$3063016100 CABELL C0030 1.61 0.01 |CYRUS CREEK SLIDE CON | 08/28/20E | 11/28/20E | 02/28/21E $342,000 cT DD-2
$306MCB2000 CABELL NA999 0.01 0.00 | MILTON COVERED ENG | 08/28/20E | 08/28/20E | 04/28/21E $1,000,000 DD-R
BRIDGE
$3234406200 LOGAN WV044 0.62 0.02 |MOUNTAIN VIEW ROAD | CON | 08/28/20E | 10/28/20E | 02/28/21E $350,000 cT DD-2
#2
$33091200100 MINGO C0009/12 0.01 0.01 |MATEWAN MALLBRIDGE | CON | 09/03/20A | 11/28/20E | 09/24/21E $1,183,730 cT DD-2
$350112600 WAYNE C0001 1.26 1.16 |BIG SANDY RIVER RD CON | 09/08/20 A | 10/28/20E | 12/28/20E $146,000 PO cpP-2
$33065571500 MINGO C0065/05 7.15 1.38 | ROCKHOUSE FORK CON | 09/09/20 A | 10/28/20E | 12/28/20E $178,000 PO cpP-2
$306B3515915 CABELL C0035 1.59 0.35 | GREEN VALLEY DR +1 CON | 09/09/20 A | 09/09/20 A | 05/28/21E $44,631 SF cp-2
$30637100000 CABELL €0037/01 0.00 2.38 | SKYVIEW DR +2 CON | 09/09/20 A | 10/28/20E | 12/28/20 E $224,000 PO cp-2
$3224800000 LINCOLN  |co048 0.00 2.24 | NINE MILE RD CON | 09/09/20 A | 10/28/20E | 12/28/20 E $230,000 PO cp-2
$3061717700 CABELL C0o017 1.77 2.38 | BLUE SULPHUR RD CON | 09/09/20 A | 10/28/20E | 12/28/20 E $243,000 PO cp-2
$3304957900 MINGO WV049 5.79 0.10 | BLACKBERRY RD +2 CON | 09/10/20 A | 09/28/20E | 12/28/20 E $750,000 PO cp-2
$3506000100 WAYNE Us060 0.01 0.25 |CATLETTSBURG BORDER | CON | 09/28/20E | 09/28/20E | 04/28/21E $440,000 FA OM-I
BRIDG
$3063907800 CABELL C0039 0.78 0.01 |MOUNT UNION ROAD CON | 09/28/20E | 11/28/20E | 04/28/21E $120,000 cT DD-2
SLIDE
$3506000000 WAYNE Us060 0.01 0.25 |CATLETTSBURG BORDER | CON | 09/28/20E | 09/28/20E | 07/28/21E $744,000 FA OM-I
BRIDG
$3507157302 WAYNE €0007 15.73 0.01 |SPRING VALLEY SLIDE CON | 09/28/20E | 11/28/20E | 07/28/21E $2,000,000 cT DD-2
$330B65132615 MINGO WV065 13.26 0.10 |HELL CREEK CON | 09/28/20 A | 09/28/20A | 12/28/20 E $16,000 SF cP-2

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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S306B47101715 CABELL €0047/01 0.17 0.10 | CRESS ROAD CON | 09/28/20A | 09/28/20A | 12/28/20E $10,000 SF CP-2

$323B96002315 LOGAN €C0009/60 0.23 0.06 BUNGALOW WOODS RD CON | 10/28/20E | 10/28/20E | 02/28/21E $25,000 SF CP-2
S$350B37241015 WAYNE WV037 24.10 0.10 | VERNICKS RD CON | 10/28/20E | 10/28/20E | 02/28/21E $12,000 SF CP-2
53507567100 WAYNE WVO075 6.71 0.01 HAYNIE DRIVE SLIDE CON | 10/28/20E | 01/28/21E | 06/28/21E $114,000 CcT DD-2
$350B2200215 WAYNE C0022 0.01 0.01 EAST LYNN RT 22 BRIDGE CON | 10/28/20E | 10/28/20E | 10/28/21E $113,500 SF CP-2
S330HARLE100 MINGO NROO7/14 0.00 0.16 HARLESS WOOD ENG 10/28/20E | 10/28/20E | 10/28/20 E $35,000 CD-2
PRODUCTS IAR
$35037241000 WAYNE WV037 24.10 0.10 | VERNICKS RD CON | 11/28/20E | 01/28/21E | 06/28/21E $120,000 cT DD-2
$3233125100 LOGAN C0003/01 2.51 0.16 |SMOKEHOUSE FORK CON | 11/28/20E | 01/28/21E | 06/28/21E $150,000 CcT DD-2
532396002300 LOGAN €0009/60 0.23 0.06 BUNGALOW WOODS RD CON | 11/28/20E | 01/28/21E | 06/28/21E $250,000 CcT DD-2
S350B7157315 WAYNE Coo007 15.73 0.01 SPRING VALLEY SLIDE CON | 11/28/20E | 11/28/20E | 06/28/21E $200,000 SF CP-2
520664104000 CABELL 1064 10.40 14.50 |1-64 DRAINAGE STUDY ENG 12/01/20E | 12/01/20E | 12/01/21E $100,000 CP-2
5206101100000 CABELL €C0101/01 0.00 3.56 |8TH AVENUE CORRIDOR ENG 12/01/20E | 12/01/20E | 12/01/21E $150,000 CP-2
STUDY
U33052397005 MINGO Uso52 39.70 4.80 MTN VIEW TO GILBERT CON | 12/28/20E | 03/28/21E | 03/28/23 E $55,000,000 CcT DD-B
U30664316500 CABELL 1064 31.65 1.00 |CULLODEN INTERCHANGE | CON | 12/28/20E | 02/28/21E | 08/28/23 E $50,000,000 CcT DD-R-C
S330HARLE100 MINGO NR007/14 0.00 0.16 HARLESS WOOD CON | 01/28/21E | 03/28/21E | 11/28/21E $360,000 CcT CD-2
PRODUCTS IAR
5330651600600 MINGO C0O065/16 0.06 0.02 CANEY BRANCH BRIDGE CON | 01/28/21E | 03/28/21E | 10/28/21E $1,781,500 CcT DB-2
53502200200 WAYNE C0022 0.01 0.01 EAST LYNN RT 22 BRIDGE CON | 02/28/21E | 06/28/21E | 12/28/21E $1,135,000 CcT DD-2
530664264500 CABELL 1064 26.45 0.05 CO 9 OP BRIDGES CON | 02/28/21E | 04/28/21E | 10/28/21E $600,000 CcT DD-2
U3505258000 WAYNE US052 5.80 9.00 |WV75-PRICHARD CON | 02/28/21E | 04/28/21E | 04/28/23 E $150,000,000 cT DD-R-C
$35037205800 WAYNE WV037 20.58 0.01 |ARMILDA BRIDGE CON | 03/28/21E | 05/28/21E | 10/28/21E $1,834,000 cT DD-2

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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X323ATVBRO0O00O LOGAN uUs119 0.00 0.00 US 119 CROSSOVER FOR ROW 03/28/21E | 03/28/21E | 05/28/21E $25,000 DD-R-C
ALL-
S330B91200115 MINGO C0009/12 0.01 0.01 MATEWAN MALL BRIDGE CON 04/28/21E | 04/28/21E | 09/28/21E $128,000 SF CP-2
5323708600 LOGAN C0o007 0.86 0.01 GARRETT FORK BR CON 05/28/21E | 07/28/21E | 03/28/22E $175,000 DB CP-2
S350B37205815 WAYNE WV037 20.58 0.01 ARMILDA BRIDGE CON 05/28/21E | 05/28/21E 10/28/21E $183,400 SF CP-2
DISTRICT 3 PROJECTS - Sorted by Authorization Date for - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO.  COUNTY ROUTE BMP  MILES PROJECT NAME PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start(R) End (R) Cost (R) REMARKS
A383B302100 DISTRICT 03 [NA999 §$$ 0.00 0.00 SLIDE ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $1,500,000 DF CP-3
A383C262100 DISTRICT 03 [NA999 S$S 0.00 0.00 CAT 6 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $1,000,000 DF CP-3
A383C282100 DISTRICT 03 [NA999 S§S 0.00 0.00 CAT 8B ALLOCATION CON 07/01/20E | 07/01/20E | 06/28/21E $100,000 DF CP-3
A383B122100 DISTRICT 03 [NA999 S§S 0.00 0.00 STATE FUNDED STRUC CON 07/01/20E | 07/01/20E | 06/28/21E $205,000 SF CP-3
LESST
$3431106900 RITCHIE Co011 0.69 0.03 | TATE HILL-CISCO RD CON | 07/01/20A | 10/28/20E | 11/16/20 E $150,199 cT DD-3
S3431120400 RITCHIE COo011 2.04 0.09 TATE HILL RD CON 07/01/20A | 10/28/20E | 11/20/20E $426,742 CcT DD-3
A383C232100 DISTRICT 03 [NA999 SS 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $190,000 DF CP-3
S383SFPAV2101 DISTRICT 03 | C0O999 0.00 19.02 D3 2020 SUMMER SF CON 07/02/20 A | 09/28/20E | 12/28/20E $1,024,000 SF CP-3
PAVERS
S$34492100300 ROANE HA921 0.01 0.04 RUSTIC ACRES BRIDGE ROW | 07/09/20 A | 07/09/20 A | 08/28/20 E $40,000 DB-3
S3441559300 ROANE CO015 5.86 0.14 FLAT FORK ARCH ROW | 07/09/20 A | 07/09/20 A | 09/28/20 E $25,000 DB-3
S3371640100 PLEASANTS WV016 4.01 0.01 JEWELL HILL CON 07/14/20 A | 09/28/20E 11/20/20 E $105,126 CT CP-3
S$2441498700 ROANE WV014 9.87 0.04 REEDY BRIDGE ENG 07/16/20A | 07/16/20 A | 10/28/21 E $400,000 DD-R
$2535130500 WIRT WV005 13.05 0.08 CRESTON BRIDGE ENG 07/23/20A | 07/23/20 A | 04/28/22 E $400,000 DD-R

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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$3535304100 WIRT WV053 0.41 0.05 |STANDING STONE CON | 07/28/20A | 09/30/20E | 12/28/20 E $450,000 PO DD-3
531833156000 JACKSON uUs033 15.60 0.02 RIPLEY - GAY RD CON | 07/28/20A | 11/01/20E | 12/10/20 E $300,000 DF DD-3
53542239100 WOOD WV002 23.91 0.08 |EMERSON AVE CON | 07/28/20A | 08/21/20A | 12/28/20E $750,000 PO DD-3
$354747800 WOOD Coo007 4.78 0.01 | WALKER DECK TRUSS CON | 07/28/20E | 08/28/20E | 06/28/21E $40,000 PO CP-3
S$34414903800 ROANE €0014/09 0.38 0.04 |OAK DRIVE CON | 07/28/20A | 09/21/20A | 11/20/20 E $500,000 PO DD-3
A383A132100 DISTRICT 03 |NA999 S$$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/28/21E $3,500,000 PO CP-3
53073303100 CALHOUN uUso33 0.31 0.03 | TRISTAN - LEATHERBARK CON | 07/28/20A | 08/25/20 A | 10/24/20 E $450,000 PO DD-3
RD
S$344B1191602515 ROANE C0119/16 0.25 0.04 | ROBINSON RUN #2 CON | 07/28/20E | 07/28/20E | 06/28/21E $45,000 SF CP-3
S$344B62100815 ROANE C0062/01 0.08 0.05 BLOWNTIMBER #1 CON | 07/28/20E | 07/28/20E | 06/28/21E $55,000 SF CP-3
$344B46101015 ROANE C0046/01 0.10 0.04 | MUD FORK BRIDGE CON | 07/28/20E | 07/28/20E | 06/28/21E $36,000 SF CP-3
$3434732500 RITCHIE WV047 3.25 0.04 | CISCO - MACFARLAN RD CON | 07/28/20A | 09/30/20E | 12/28/20E $250,000 PO DD-3
S344B29200015 ROANE €0029/02 0.00 0.03 |STONY LONESOME ROAD | CON | 07/28/20E | 07/28/20E | 06/28/21E $38,000 SF CP-3
BRIDG
S344B2776015 ROANE C0027 7.60 0.05 | TARIFF BRIDGE CON | 07/28/20E | 07/28/20E | 06/28/21E $60,000 SF CP-3
$3441191602500 ROANE C0119/16 0.25 0.04 | ROBINSON RUN #2 CON | 07/28/20E | 10/28/20E | 04/28/21E $450,000 CcT DD-3
53443412100 ROANE C0034 1.21 0.10 | POCATALICO RIVER RD ENG | 07/28/20E | 07/28/20E | 10/28/21E $200,000 DD-R
TRUSS
$3441191600800 ROANE C0119/16 0.08 0.04 | ROBINSON RUN #1 CON | 07/28/20E | 10/28/20E | 04/28/21E $445,000 CcT DD-3
53372149600 PLEASANTS | WV002 14.96 0.28 |JAVA-RAVEN ROCK CON | 07/30/20A | 10/19/20E | 12/10/20E $3,100,000 PO DD-3
$3372155100 PLEASANTS | WV002 15.51 0.05 |[JAVA-BENS RUN RD CON | 07/30/20A | 08/28/20E | 12/28/20E $400,000 PO DD-3
53186279000 JACKSON WV062 7.90 1.20 | EVANS-MCINTYRE RD CON | 08/03/20A | 09/28/20E | 10/30/20 E $343,269 cT DD-3
S$3071647200 CALHOUN WV016 4.71 2.29 | WALNUT-MILO RD CON | 08/03/20A | 09/28/20E | 10/30/20 E $973,912 cT DD-3

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated.
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

PRINTED 9/30/2020 AT 6:59:56 AM

Report ID: SSTIP-003

Please note that dates are coded with an A or E. These represent Actual or

Page 12 of 47




534347159600 RITCHIE WV047 15.96 3.80 |SMITHVILLE-BURNT CON | 08/05/20A | 09/28/20E | 10/30/20 E $1,238,761 CcT DD-3
HOUSE
$3531400100 WIRT WV014 0.00 3.08 | REEDY-LUCILLE CON | 08/05/20A | 09/28/20E | 10/30/20 E $1,447,821 CcT DD-3
$3442500000 ROANE C0025 0.00 4.12 LINDEN RD CON | 08/07/20A | 08/28/20E | 10/28/20 E $500,000 PO CP-3
5343503900000 RITCHIE €C0050/39 0.00 3.76 |ELLENBORO-PENNSBORO | CON | 08/07/20 A | 09/02/20 A | 09/18/20 A $600,000 PO CP-3
53186242800 JACKSON WV062 4.28 1.99 MILLWOOD- CON | 08/07/20A | 09/02/20A | 09/11/20 A $438,000 PO CP-3
COTTAGEVILLE
53542139300 WOOD C0021 3.93 4.74 | LEE CREEK-SUGAR CAMP CON | 08/07/20A | 09/18/20A | 10/28/20 E $570,000 PO CP-3
531838600000 JACKSON €0038/06 0.00 4.20 |WOLFE CREEK RD CON | 08/20/20A | 08/28/20E | 08/28/21E $106,500 SF CP-3
53541304700 WOOD C0013 0.47 0.03 BIG MURPH'S BR ENG | 08/28/20E | 08/28/20E | 06/28/21E $15,000 DB-3
535425800700 WOOD €0025/08 0.04 0.06 | BUFFALO RUN TRUSS CON | 08/28/20E | 09/28/20E | 07/28/21E $300,000 DB CP-3
S$318B41224615 JACKSON €0004/12 2.46 0.03 | SKULL RUN RD CON | 08/28/20E | 08/28/20E | 02/28/21E $25,000 SF CP-3
$344B1191600815 ROANE C0119/16 0.08 0.04 | ROBINSON RUN #1 CON | 08/28/20E | 08/28/20E | 06/28/21E $44,500 SF CP-3
S344B147715 ROANE CO001 4.77 0.06 | LIVERPOOL RD CON | 08/28/20E | 08/28/20E | 06/28/21E $40,000 SF CP-3
$344B117515 ROANE CO001 1.75 0.04 | LIVERPOOLRD CON | 08/28/20E | 08/28/20E | 06/28/21E $30,000 SF CP-3
S344147700 ROANE CO001 4.77 0.06 | LIVERPOOL RD CON | 08/28/20E | 11/28/20E | 05/28/21E $325,000 CcT DD-3
S343B2682215 RITCHIE C0026 8.22 0.03 | OIL RIDGE RD CON | 08/28/20E | 08/28/20E | 02/28/21E $25,000 SF CP-3
53371300000 PLEASANTS | C0O001/03 0.00 0.91 INGRAM RIDGE RD CON | 09/03/20A | 10/28/20E | 12/28/20E $100,000 PO CP-3
$353159100 WIRT Co001 5.91 4.13 | TUCKERS CREEK RD CON | 09/04/20A | 10/28/20E | 12/28/20E $540,000 PO CP-3
5354213300000 WOO0D €0021/33 0.00 2.31 |COUNTRY CLUB RD CON | 09/04/20E | 10/28/20E | 12/28/20E $360,000 PO CP-3
X337161100000 PLEASANTS |CO016/11 0.00 0.11 | ST MARY'S BUSINESS CON | 09/14/20A | 09/14/20A | 12/28/21E $400,000 oT CD-I
PARK |
534446101000 ROANE C0046/01 0.10 0.04 | MUD FORK BRIDGE CON | 09/28/20E | 12/28/20E | 04/28/21E $360,000 cT DD-3

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
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$3442776000 ROANE C0027 7.60 0.05 | TARIFF BRIDGE CON | 09/28/20E | 12/28/20E | 05/28/21E $600,000 CT DD-3
534429200000 ROANE €0029/02 0.00 0.03 STONEY LONESOME RD CON | 09/28/20E | 12/28/20E | 08/28/21E $380,000 CcT DD-3
BR
5344117500 ROANE Co001 1.75 0.04 LIVERPOOL RD CON | 09/28/20E | 12/28/20E | 06/28/21E $220,000 CcT DD-3
534436255900 ROANE WV036 25.59 0.03 SLATE RUN BRIDGE CON | 09/28/20E | 01/28/21E | 05/28/21E $1,000,000 CcT DD-3
534462100800 ROANE C0062/01 0.08 0.05 BLOWNTIMBER #1 CON | 09/28/20E | 12/28/20E | 05/28/21E $555,000 CcT DD-3
534436194800 ROANE WV036 19.48 6.12 CLOVER-SLATE RD CON | 09/28/20E | 10/28/20E | 12/28/20E $1,050,000 PO CP-3
53541304700 WOOD C0013 0.47 0.03 BIG MURPH'S BR ROW | 09/28/20E | 09/28/20E | 12/28/21E $15,000 DB-3
531841224600 JACKSON €0004/12 2.46 0.03 SKULL RUN RD CON | 09/28/20E | 11/28/20E | 02/28/21E $175,000 CcT DD-3
53432682200 RITCHIE C0026 8.22 0.03 OIL RIDGE RD CON | 09/28/20E | 11/28/20E | 02/28/21E $176,793 CcT DD-3
5307955000 CALHOUN C0009 5.50 0.04 BARNES RUN BRIDGE CON | 09/28/20E | 12/28/20E | 04/28/21E $565,000 CcT DD-3
S$344974300 ROANE CO009 7.43 0.04 MILLARD BRIDGE CON | 10/28/20E | 01/28/21E | 06/28/21E $930,000 CcT DD-3
$307B955015 CALHOUN CO009 5.50 0.04 BARNES RUN BRIDGE CON | 10/28/20E | 10/28/20E | 07/28/21E $56,500 SF CP-3
S354771764200 WOOD 1077 176.42 0.01 usso1/c CON | 10/28/20E | 11/28/20E | 01/28/21E $504,698 CcT OM-3
G054HDQ104 WOOD NAOOO 0.00 0.00 DISTRICT 3-MULTI- CON | 10/28/20E | 01/28/21E | 04/28/22E $2,750,000 CcT DD-3
PURPOSE
T6547700000 WOO0D 1077 0.00 0.00 |AT&TFIOPTICLINEINSTL | ENG 10/28/20E | 10/28/20E | 07/28/21E $25,000 DD-3
$31819111900 JACKSON €0019/01 1.18 0.06 | STONELICK CREEK BR CON | 10/28/20E | 10/28/20E | 09/28/21E $550,000 DB CP-3
534492100300 ROANE HA921 0.01 0.04 RUSTIC ACRES BRIDGE CON | 10/28/20E | 11/28/20E | 07/28/21E $250,000 DB DB-3
525414247600 WOO0D Wvo014 24.76 0.04 US MARINE DANNY ENG 10/28/20E | 10/28/20E | 10/28/21E $400,000 DD-R
MARSHALL
G054HDQ102 WOO0D NAOOO 0.00 0.00 DISTRICT 3-HQ CON | 10/28/20E | 01/28/21E | 07/28/22E $4,500,000 cT DD-3
CONSTRUCTIO
S344B974315 ROANE CO009 7.43 0.04 MILLARD BRIDGE CON | 10/28/20E | 10/28/20E | 09/28/21E $93,000 SF CP-3

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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G054HDQ105 WOOD NAOOO 0.00 0.00 DISTRICT 3-LAB CON | 10/28/20E | 01/28/21E | 09/28/21E $1,500,000 CcT DD-3
CONSTRUCTI
S$307B16256215 CALHOUN WV016 25.62 0.06 PHILIP RUN BRIDGE CON | 10/28/20E | 10/28/20E | 07/28/21E $90,000 SF CP-3
5337605500 PLEASANTS | CO006 0.55 0.11 OAK GROVE EXTENSION CON | 11/28/20E | 03/28/21E | 05/28/21E $161,870 CcT DD-I
DRAIN
534479226000 ROANE 1079 22.60 2.88 | AMMA DRAINAGE CON | 11/28/20E | 01/28/21E | 04/28/21E $276,000 CcT DD-3
53441559300 ROANE C0015 5.86 0.14 FLAT FORK ARCH CON | 11/28/20E | 01/28/21E | 11/28/21E $550,000 CcT DB-3
G054HDQ103 WOOD NAOOO 0.00 0.00 DISTRICT 3-SHOP CON | 11/28/20E | 01/28/21E | 04/28/22E $3,900,000 CcT DD-3
CONSTRUCT
G054HDQ100 WOO0D NA999 0.00 0.00 DISTRICT THREE HDQ CON | 11/28/20E | 02/28/21E | 07/28/22E $4,200,000 OM-I
$3437490200 RITCHIE WV074 9.02 0.06 BEREA HILL CON | 11/28/20E | 12/28/20E | 04/28/21E $340,000 CcT CP-3
530716256200 CALHOUN WV016 25.62 0.06 PHILIP RUN BRIDGE CON | 11/28/20E | 03/28/21E | 09/28/21E $900,000 CcT DD-3
S307PUBTR100 CALHOUN NA 0.00 0.00 PUB TRANS LKB GARAGE CON | 11/28/20E | 12/28/20E | 06/28/21E $2,000 DF DT-I
53071176600 CALHOUN Coo011 7.66 0.06 NICUT BRIDGE CON | 12/28/20E | 03/28/21E | 11/28/21E $700,000 cT DD-3
X31823400000 JACKSON C0002/34 0.00 0.37 CARBONYX IAR CON | 01/28/21E | 01/28/21E | 06/28/21E $1,075,000 FA CD-I
53541304700 WOOD C0013 0.47 0.03 BIG MURPH'S BR CON | 03/28/21E | 03/28/21E | 12/28/21E $300,000 DB DB-3
$21821215100 JACKSON C0021 21.51 0.02 US ARMY 2LT CLARENCE ENG | 04/28/21E | 04/28/21E | 10/28/23 E $400,000 DD-R
DRAG
U3542231107 WOO0D WV002 24.31 2.24 PARKERSBURG-ST MARYS | CON | 05/28/21E | 07/28/21E | 12/28/27E $36,000,000 CcT DD-R-C
RD
53443412100 ROANE C0034 1.21 0.10 POCATALICO RIVER RD ROW | 06/28/21E | 06/28/21E | 10/28/21E $30,000 DD-R
TRUSS

DISTRICT 4 PROJECTS - Sorted by Authorization Date for - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME ~ PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start(R) End (R) Cost (R) REMARKS
A384B302100 DISTRICT 04 |NA999 $$ 0.00 0.00 SLIDE ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $1,469,379 DF CP-4

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated.

A384B122100 DISTRICT 04 |NA999 S$$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/20E | 07/01/20E | 06/28/21E $427,188 SF CP-4
LESST
A384C232100 DISTRICT 04 |NA999 $$ 0.00 0.00 |CAT 3 ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $250,000 DF CP-4
A384C262100 DISTRICT 04 |NA999 $$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $1,720,000 DF Cp-4
A384C282100 DISTRICT 04 |NA999 S$$ 0.00 0.00 |CAT 8B ALLOCATION CON | 07/01/20E | 07/01/20E | 06/28/21E $120,000 DF Cp-4
A384B202100 DISTRICT 04 |NA999 S$$ 0.00 0.00 |SFPAVER ALLOCATION CON | 07/01/20E | 07/01/20E | 06/28/21E $1,340,000 SF Cp-4
$31736113000 HARRISON | CO036/01 1.30 0.31 HIDEAWAY ROAD PHASE CON | 07/22/20A | 05/28/21E | 05/28/22 E $940,551 CcT DD-I
1l
$33119125100 MONONGALIA |US019 12.51 0.19 MON BLVD ROCK SLIDE CON | 07/28/20E | 07/28/20E | 11/28/20E $41,000 SF CP-4
BARRI
$317B19197815 HARRISON us019 19.78 0.19 SHINNSTON PIKE CON | 07/28/20E | 07/28/20E | 02/28/21E $190,598 SF CP-4
S$317B903215 HARRISON | CO009 0.32 0.06 | WILSONBURG T-BEAM CON | 07/28/20E | 07/28/20E | 06/28/21E $250,000 SF CP-4
$325B2503208215 MARION €0250/32 0.82 0.10 PINE GROVE- CON | 07/28/20E | 07/28/20E | 12/28/20E $120,000 SF CP-4
BARRACKVILLE R
523119125100 MONONGALIA |US019 12.51 0.19 MON BLVD ENG | 07/28/20E | 07/28/20E | 08/28/20 E $80,000 CP-4
$33119123100 MONONGALIA |US019 12.31 0.88 MONONGAHELA BLVD CON | 07/28/20E | 07/28/20E | 09/28/20 E $15,000 oT -
BIKE LAN
S331B1967615 MONONGALIA |US019 6.76 0.02 LAUREL POINT BRIDGE CON | 07/28/20E | 07/28/20E | 05/28/21E $210,000 SF CP-4
533926314300 PRESTON WV026 31.43 0.06 BRUCETON MILLS P&R ENG | 07/28/20E | 07/28/20E | 09/28/20 E $5,000 DD-4
$339B26199015 PRESTON WV026 19.90 0.03 RUTHBELLE SLAB CON | 07/28/20E | 07/28/20E | 08/28/21E $175,000 SF CpP-4
A384A202100 DISTRICT 04 |NA999 $$ 0.00 0.00 [SURFTR/STAB ALLOC CON | 07/28/20E | 07/28/20E | 06/28/21E $732,000 DF CpP-4
53392669600 PRESTON WV026 6.96 0.19 | TUNNELTON DRAINAGE ROW | 07/28/20E | 07/28/20E | 11/28/20E $1,000 DD-4
A384A132100 DISTRICT 04 |NA999 $$ 0.00 0.00 RESURF CON | 07/28/20E | 07/28/20E | 06/28/21E $986,433 PO Cp-4
533926314300 PRESTON WV026 31.43 0.06 BRUCETON MILLS P&R ROW | 07/28/20E | 07/28/20E | 10/28/20 E $1,000 DD-4
53092049300 DODDRIDGE |C0020 4.93 0.06 |CARRI-BEAM ENG | 07/28/20E | 07/28/20E | 12/28/20E $40,000 DB-4

Please note that dates are coded with an A or E. These represent Actual or

Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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5339731204000 PRESTON €0073/12 0.40 0.01 | COOPERS ROCK SF CON | 07/28/20E | 07/28/20E | 03/28/21E $5,000 oT CP-4
GATEWAY S
$317B2096415 HARRISON | WV020 9.64 0.06 | WALNUT HILL CON | 07/28/20E | 07/28/20E | 02/28/21E $70,008 SF CcP-4
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53092319400 DODDRIDGE | WV023 1.94 4.89 RALPHS RUN-BIG BATTLE CON | 08/05/20A | 09/28/20E | 10/30/20 E $1,188,671 CcT DD-4
RUN
53313700000 MONONGALIA | CO037 0.00 4.87 | PEDLAR RUN-HAGANSRD | CON | 08/05/20 A | 09/28/20E | 10/30/20 E $1,407,538 CcT DD-4
53253800000 MARION C0038 0.00 1.56 | MARGARET CON | 08/06/20 A | 08/24/20 A | 09/09/20 A $215,000 PO Cp-4
53253200000 MARION C0032 0.00 2.90 | QUAKER FORK CON | 08/06/20 A | 08/24/20 A | 09/09/20 A $410,000 PO Cp-4
533121800000 MONONGALIA | WV218 0.00 10.27 | DAY DROOK RD CON | 08/06/20 A | 08/28/20 A | 09/14/20 A $880,000 PO Cp-4
53092400000 DODDRIDGE | CO024 0.00 1.63 |SLAUGHTER RUN RD CON | 08/07/20A | 09/24/20E | 10/28/20 E $215,000 PO Cp-4
$339330000 PRESTON C0003 3.00 4.27 | BRANDONVILLE PIKE CON | 08/07/20A | 09/14/20A | 10/28/20 E $535,000 PO CP-4
534618600000 TAYLOR CO005 0.00 1.38 |BOLYARD RD CON | 08/07/20A | 08/28/20E | 10/28/20 E $180,000 PO CP-4
$317452200 HARRISON | CO004 5.22 0.89 BIG ELK CREEK ROAD CON | 08/07/20 A | 08/24/20 A | 09/09/20 A $135,000 PO CP-4
53174100000 HARRISON | CO004/01 0.00 0.23 DUNCAN RUN CON | 08/07/20 A | 08/24/20 A | 09/09/20 A $40,000 PO CP-4
$3311193700000 MONONGALIA | CO119/37 0.00 2.65 | ARBOGAST LANE +2 CON | 08/13/20A | 08/28/20E | 11/28/20E $119,316 SF CP-4
53094800700 DODDRIDGE | C0O048 0.07 0.05 MILETUS I-BEAM ENG | 08/28/20E | 08/28/20E | 01/28/21E $40,000 DD-4
X325HOGLI2000 MARION €0027/06 0.00 0.00 |HOGLICK AGGREGATES ENG | 08/28/20E | 08/28/20E | 02/28/21E $40,000 DD-4
IAR
53173300000 HARRISON | CO033 0.00 5.77 | SYCAMORE ROAD CON | 08/28/20E | 11/28/20E | 02/28/21E $900,000 CcT DD-4
S$325B1916015 MARION uso19 1.60 0.03 | ANNABELLE BRIDGE CON | 08/28/20E | 08/28/20E | 08/28/22 E $225,000 SF CpP-4
53092049300 DODDRIDGE | C0020 4.93 0.06 | CARRI-BEAM ROW | 08/28/20E | 08/28/20E | 05/01/21E $10,000 DB-4
$317791075500 HARRISON |1079 107.55 0.02 DUCK CREEK ROAD CON | 08/28/20E | 09/28/20E | 01/28/21E $60,000 CF OM-
OVERPASS
53311967600 MONONGALIA |US019 6.76 0.02 LAUREL POINT BRIDGE CON | 08/28/20E | 10/28/20E | 06/28/21E $2,100,000 CcT DD-4
52392669700 PRESTON WV026 6.97 0.01 | TUNNELTON UNDERPASS ENG | 08/28/20E | 08/28/20E | 11/28/20E $25,000 DD-4-C
53255612200 MARION CO056 1.22 0.03 MONONGAH PRE-CAST CON | 08/28/20E | 10/28/20E | 03/28/21E $1,600,000 cT DD-4

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
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S317WSMSP2100 HARRISON | PF805 0.04 0.03 | WATTERS SMITH MEM CON | 08/28/20E | 10/28/20E | 01/28/21E $136,000 CT DD-4
STATE P
$317B36113015 HARRISON | CO036/01 1.30 0.31 HIDEAWAY ROAD PHASE CON | 08/28/20E | 08/28/20E | 12/28/20E $92,900 SF CP-4
Il
533176211300 MONONGALIA | CO076/02 1.13 0.05 |OWL CREEKRD BR ROW | 09/01/20A | 09/01/20A | 06/28/21E $25,000 DD-4
$317500300 HARRISON | CO005 0.03 3.40 | MARSHVILLE RD CON | 09/09/20 A | 10/28/20E | 12/28/20E $425,000 PO Cp-4
53093622700 DODDRIDGE | CO036 2.27 2.07 |DUCKWORTH-CENTRAL CON | 09/09/20 A | 10/28/20E | 12/28/20E $258,750 PO Cp-4
STATION
$3252523700 MARION C0025 2.37 3.13 MCCURDYSVILLE PIKE CON | 09/09/20 A | 10/28/20E | 12/28/20E $375,600 PO Cp-4
5331857124300 MONONGALIA |CO857 12.43 3.10 | FAIRCHANCE RD CON | 09/09/20A | 09/28/20E | 12/28/20E $372,000 PO CP-4
53391157500 PRESTON Co011 5.75 2.36 | CENTENARY-MOUNTAIN CON | 09/09/20A | 10/28/20E | 12/28/20E $330,400 PO CP-4
DALE R
533926199000 PRESTON WV026 19.90 0.03 RUTHBELLE SLAB CON | 09/28/20E | 11/28/20E | 08/28/21E $1,750,000 CcT DD-4
53094800700 DODDRIDGE | C0O048 0.07 0.05 MILETUS I-BEAM ROW | 09/28/20E | 09/28/20E | 01/28/21E $15,000 DD-4
53463800000 TAYLOR €0003/08 0.00 1.92 MIDDLEVILLE RD CON | 09/28/20E | 10/28/20E | 12/28/20E $240,000 PO CP-4
5309400100 DODDRIDGE | CO004 0.00 2.30 | BROAD ROAD CON | 09/28/20E | 11/28/20E | 02/28/21E $85,000 CcT DD-4
533910608000 PRESTON C0106 0.80 0.03 BUCKLICK RUN BR ROW | 09/28/20 A | 09/28/20 A | 06/28/21E $25,000 DD-4
$3252503208200 MARION €0250/32 0.82 0.10 | PINE GROVE- CON | 09/28/20E | 11/28/20E | 02/28/21E $1,221,900 CcT DD-4
BARRACKVILLE R
5317903200 HARRISON | CO009 0.32 0.06 | WILSONBURG T-BEAM CON | 09/28/20E | 01/28/21E | 05/28/21E $2,500,000 CcT DD-4
53393301900 PRESTON C0033 0.19 0.03 NEWBURG SLAB CON | 09/28/20E | 11/28/20E | 05/28/21E $900,000 CcT DD-4
53091585500 DODDRIDGE |CO015 8.55 2.10 | MILETUS ROAD CON | 09/28/20E | 12/28/20E | 02/28/21E $90,000 CcT DD-4
$3172541400 HARRISON | CO025 4.14 8.76 | MT CLARE ROAD CON | 09/28/20E | 11/28/20E | 02/28/21E $925,000 CcT DD-4
5325250321300 MARION €0250/03 2.13 0.03 BEECHLICK RUN BRIDGE CON | 10/28/20E | 12/28/20E | 05/28/21E $350,000 cT DD-4
$22590300300 MARION €0090/03 0.03 0.06 |HUTCHINSON TRUSS ENG | 10/28/20E | 10/28/20E | 10/28/22E $400,000 DD-R
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T61727933300 HARRISON | WV279 3.33 0.00 | WHITE OAKS JERRY DOVE ENG 10/28/20E | 10/28/20E | 05/28/21E $1,000 DD-4
ACC
T6314618500 MONONGALIA | CO046 1.85 0.01 FEDEX DISTRIBUTION ENG 10/28/20E | 10/28/20E | 01/28/22E $2,000 DD-4
FACILI
763168201500 MONONGALIA | CO068/02 0.15 0.45 MORGANTOWN AIRPORT | ENG 10/28/20E | 10/28/20E | 04/28/22 E $2,000 CD-
G025LAB100 MARION NAOOO 0.00 0.00 DISTRICT 4-LAB BUILDING | ENG 10/28/20E | 10/28/20E | 04/28/21E $33,750 DD-4
U331791545000 MONONGALIA |1079 154.40 0.80 |[STARCITYI/C ROW | 10/28/20E | 10/28/20E | 12/28/20E $500,000 DD-R
IMPROVEMENT
532525042000 MARION Us250 4.20 0.63 HOLBERT RD ROCKFALL ROW | 10/28/20E | 10/28/20E | 11/28/20E $50,000 DD-R
53095661600 DODDRIDGE |CO056 6.16 0.03 BRUSHY FORK GIRDER CON | 10/28/20E | 10/28/20E | 06/28/21E $30,000 DB CP-4
533950264900 PRESTON US050 26.49 0.02 EAST AURORA DRAINAGE | CON | 10/28/20E | 10/28/20E | 11/28/20 E $30,000 DB CP-4
STRU
T617NCC2100 HARRISON US050 16.13 1.90 NORTH CENTRAL ENG 10/28/20E | 10/28/20E | 12/28/23 E $3,000 CD-I
CROSSROADS
$32525026200 MARION Us250 0.00 0.00 MIDDLETOWN ENG 10/28/20E | 10/28/20E | 01/28/24E $2,000 CD-4
COMMONS
53391123600 PRESTON Coo011 0.00 44.85 | CENTENARY-MOUNTAIN CON | 10/28/20E | 10/28/20E | 03/28/21E $150,000 PO CP-4
DALER
53251916000 MARION us019 1.60 0.03 | ANNABELLE BRIDGE CON | 11/28/20E | 08/28/21E | 10/28/22E $2,250,000 cT DD-4
U325791317200 MARION 1079 131.72 3.48 |S. FAIRMONT-PLEASANT CON | 11/28/20E | 02/28/21E | 01/28/24E $88,000,000 cT DD-R
VALL
5317501800000 HARRISON | CO050/18 0.00 0.41 ESC HARRISON IAR CON | 11/28/20E | 01/28/21E | 12/28/21E $550,000 cT CD-I
$317791230002 HARRISON 1079 123.00 0.00 | VENDING MACHINE CON | 11/28/20E | 02/28/21E | 04/28/21E $150,000 CcT DD-I
HVAC RETR
53392669600 PRESTON WV026 6.96 0.19 | TUNNELTON DRAINAGE CON | 11/28/20E | 12/28/20E | 03/28/21E $450,000 PO DD-4
533926314300 PRESTON WV026 31.43 0.06 BRUCETON MILLS P&R CON | 12/28/20E | 02/28/21E | 06/28/21E $50,000 CcT DD-4
7617900500 HARRISON | CO009 0.05 0.05 BRUCETON FARM ENG 12/28/20E | 12/28/20E | 12/28/22 E $2,000 CD-l
SERV@WILSON
X331791560000 MONONGALIA 1079 156.00 5.00 |WV7O0PINTERCHANGE ENG | 01/28/21E | 01/28/21E | 11/28/21E $100,000 DD-B
5339389200 PRESTON C0003 8.92 0.04 LICK RUN PRECAST ENG | 02/28/21E | 02/28/21E | 01/28/22E $40,000 DD-4
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$339373200 PRESTON CO003 7.32 0.05 ROARING CREEK BRIDGE ENG 02/28/21E | 02/28/21E | 06/28/21E $45,000 DB-4
$33911009500 PRESTON CO110 0.95 0.04 LITTLE WOLF CREEK ENG 02/28/21E | 02/28/21E | 10/28/21E $45,000 DB-4
BRIDGE
X331791560000 MONONGALIA | 1079 156.00 5.00 WV 7 OP INTERCHANGE ROW | 02/28/21E | 02/28/21E | 11/28/21E $100,000 DD-B
U331791545000 MONONGALIA | 1079 154.40 0.80 STARCITY I/C CON 02/28/21E | 04/28/21E | 10/28/22E $66,000,000 cT DD-R
IMPROVEMENT
U31719143700 HARRISON uUs019 14.37 0.01 SHEETZ DEVELOPMENT CON 02/28/21E | 04/28/21E | 04/28/22E $40,000 CcT DT-I
U33146800000 MONONGALIA | CO046/08 0.00 0.17 CHAPLIN HILL BUSINESS CON 02/28/21E | 04/28/21E | 01/28/24E $400,000 cT CD-I
PAR
$339389200 PRESTON C0003 8.92 0.04 LICK RUN PRECAST ROW | 03/28/21E | 03/28/21E | 01/28/22E $15,000 DD-4
$339373200 PRESTON C0003 7.32 0.05 ROARING CREEK BRIDGE ROW | 03/28/21E | 03/28/21E | 10/28/21E $10,000 DB-4
U3315909402 MONONGALIA | CO059 0.94 0.43 VAN VOORHIS RD CON 04/28/21E | 06/28/21E | 01/28/23E $15,000,000 cT DD-R-C
WIDENING
$22521868300 MARION WvV218 6.83 0.03 JAMISON NO 9 ENG 04/28/21E | 04/28/21E | 10/28/23E $400,000 DD-R
$33129325700 MONONGALIA | C0029/03 2.57 0.04 INDIAN CREEK I-BEAM CON 04/28/21E | 09/28/21E | 06/28/22E $275,000 CcT DB-4
$3094800700 DODDRIDGE |C0O048 0.07 0.05 MILETUS I-BEAM CON 04/28/21E | 06/28/21E | 12/28/21E $405,000 CT DD-4
X325HOGLI2000 MARION C0027/06 0.00 0.00 HOGLICK AGGREGATES CON 04/28/21E | 06/28/21E | 12/28/22E $660,000 CT DD-4
IAR
$2175703000 HARRISON C0005/07 0.30 0.02 COON HUNTERS ARCH ENG 04/28/21E | 04/28/21E | 10/28/24E $400,000 DD-R
U33167118600 MONONGALIA | CO067/01 1.86 0.86 WEST RUN ROAD CON 05/28/21E | 07/28/21E | 12/28/22E $13,000,000 cT DD-R-C
$33911009500 PRESTON CO110 0.95 0.04 LITTLE WOLF CREEK ROW | 05/28/21E | 05/28/21E | 12/28/21E $10,000 DB-4
BRIDGE
DISTRICT 5 PROJECTS - Sorted by Authorization Date for - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME  PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
A385C232100 DISTRICT 05 |NA999 S$$ 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $250,000 DF CP-5

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
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A385B202100 DISTRICT 05 |NA999 S$$ 0.00 0.00 |SF PAVER ALLOCATION CON | 07/01/20E | 07/01/20E | 06/28/21E $768,000 SF CP-5
A385C262100 DISTRICT 05 |NA999 S$$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $750,000 DF CP-5
A385B122100 DISTRICT 05 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/20E | 07/01/20E | 06/28/21E $100,000 SF CP-5
LESST
A385ABC2100 DISTRICT 05 |NA999 S$$ 0.00 0.00 | DISTRICT 52021 ABC CON | 07/01/20E | 07/01/20E | 06/30/21E $291,600 -
BUDGE
A385B302100 DISTRICT 05 |NA999 S$$ 0.00 0.00 |SLIDE ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $100,000 DF CP-5
T619CCCD2000 JEFFERSON | US340 10.00 1.15 | COUNTRY CLUB ENG | 07/16/20A | 07/16/20 A | 12/28/23 E $3,000 CD-l
COMMONS DEVE
$212300200 GRANT C0003 0.02 0.01 US ARMY TRACY ENG | 07/23/20A | 07/23/20A | 10/28/21E $400,000 DD-R
ROHRBAUGH M
522950106500 MINERAL US050 10.65 0.03 MEW CREEK BR ENG | 07/28/20E | 07/28/20E | 12/28/24E $400,000 DD-R
U333B522119215 MORGAN US522 11.92 3.43 BERKELEY SPRINGS CON | 07/28/20E | 07/28/20E | 10/28/22E $7,500,000 SF CP-5
BYPASS
U333B522119216 MORGAN USs522 11.92 0.81 NORTHERN CONN CON | 07/28/20E | 07/28/20E | 01/28/25E $4,050,000 SF CP-5
U333B522119217 MORGAN Us522 132.00 0.01 FAIRVIEW CONNECTOR CON | 07/28/20E | 07/28/20E | 01/28/25E $540,000 SF CP-5
S$319B11542015 JEFFERSON | WV115 4.20 0.08 | EVITTS CREEK CON | 07/28/20E | 07/28/20E | 02/28/21E $125,800 SF CP-5
BR/BLOOMERY
T6021BSD2000 BERKELEY Uso11 5.13 5.43 INWOOD BYPASS ENG | 07/28/20E | 07/28/20E | 02/28/24E $3,000 CD-I
SUPERMARKET
531912115500 JEFFERSON | CO012/01 1.55 0.10 |ROCKY MARSH RUN CON | 07/28/20E | 07/28/20E | 02/28/21E $50,000 PO CP-5
$302B975815 BERKELEY WV009 7.58 0.10 | HEDGESVILLE HS BRIDGE CON | 07/28/20E | 07/28/20E | 02/28/21E $107,200 SF CP-5
U2195170000 JEFFERSON | WV051 7.00 0.50 | W WASHINGTON STREET ENG | 07/28/20E | 07/28/20E | 01/28/21E $300,000 PR--C
$30211117100 BERKELEY Uso11 11.70 1.55 MARTINSBURG- CON | 07/30/20A | 08/28/20E | 12/31/20E $500,000 PO CP-5
WINCHESTER AV
53125000200 GRANT Uso50 0.00 7.20 | GORMANIA-GEORGE CON | 07/30/20A | 09/01/20A | 12/31/20E $975,000 PO CP-5
WASH. HWY
53021310000 BERKELEY C0013 1.00 0.40 |NTENNESSEE AVE CON | 07/30/20A | 10/15/20E | 12/31/20E $450,000 PO CP-5
$32922083700 MINERAL Us220 8.36 2.61 | CUT-OFF ROAD US 220 CON | 07/30/20A | 09/04/20A | 12/28/20E $550,000 PO CP-5

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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$333B980715 MORGAN | WV009 8.07 3.58 |LARGENT-GREAT CON | 08/27/20 A | 08/27/20A | 12/28/20 E $40,000 SF CP-5
CACAPON
$316B220915 HARDY US220 9.00 1.00 | MOOREFIELD 220 NORTH | CON | 08/27/20 A | 08/27/20A | 12/28/20 E $25,000 SF CP-5
$31429280800 HAMPSHIRE | WV029 28.08 2.50 | WV 127 JCT-PIN OAK CON | 08/28/20E | 10/28/20E | 04/28/21E $825,000 cT cP-5
$3292100000 MINERAL | CO021 0.00 2.22 | MAPLE STREET CON | 08/28/20E | 09/28/20E | 04/28/21E $190,000 PO cP-5
$3166300 HARDY C0006 3.00 5.00 |TROUGH RD-HAMP CO CON | 08/28/20E | 09/28/20E | 04/28/21E $225,000 PO cP-5
LINE
$3021505000 BERKELEY |CO015 0.50 0.05 |BELLA VISTA CON | 08/28/20E | 08/28/20E | 10/28/20 E $20,000 PO cP-5
$31250104200 GRANT Us050 10.42 1.64 |SCHELL-MINERAL CO CON | 08/28/20E | 09/28/20E | 02/28/21E $325,000 PO cP-5
$3332301500 MORGAN | C0002/03 0.15 0.02 |MERCER STREET BRIDGE | CON | 08/28/20E | 11/28/20E | 02/28/21E $75,000 DB DB-5
$3141534000 HAMPSHIRE | CO015 3.40 2.60 |COLD STREAM ROAD CON | 08/28/20E | 09/28/20E | 02/28/21E $300,000 PO cP-5
$3021004300 BERKELEY | CO010 0.43 0.37 |RANDOLPH STREET CON | 08/28/20E | 09/28/20E | 04/28/21E $80,000 PO cP-5
S385CAT3B2100 DISTRICT 05 | NA999 0.00 0.00 |CAT3BDISTRICTWIDE BR | CON | 09/03/20A | 09/28/20E | 06/28/21E $250,000 DB cP-5
RE
$319115500000 JEFFERSON | WV115/05 0.00 1.00 | BARDANE-CHARLES CON | 09/04/20 A | 10/28/20E | 12/28/20E $130,000 PO CP-5
TOWN ROAD
$30245512500 BERKELEY | C0045/05 1.25 2.09 |EAGLE SCHOOL ROAD CON | 09/04/20 A | 10/28/20E | 12/28/20E $225,000 PO CP-5
$333439700 MORGAN | CO004 3.97 2.57 | PIOUS RIDGE ROAD CON | 09/04/20 A | 10/28/20E | 12/28/20E $260,000 PO CP-5
$32995601000 MINERAL | WV956 0.10 2.12 |SHORT GAP-WAXLERRD | CON | 09/09/20 A | 10/28/20E | 12/28/20E $385,000 PO cP-5
T602BFS2000 BERKELEY | WV901 0.00 0.00 |BFS @ SPRING MILLS ENG | 09/28/20E | 09/28/20E | 06/28/21E $3,000 CD-I
$31911542000 JEFFERSON | WV115 4.20 0.08 | EVITTS CREEK CON | 09/28/20E | 12/28/20E | 02/28/21E $1,258,000 cT DD-5
BR/BLOOMERY
T602MLLLC2100 BERKELEY |USO011 6.50 1.09 |MARTINSBURG LAND LLC | ENG | 10/28/20E | 10/28/20E | 12/28/23E $3,000 CD-I
WARE
T6164859400 HARDY Us04s 5.94 0.70 | HARDY CO PSD ENG | 10/28/20E | 10/28/20E | 12/28/20E $1,000 CD-
G012HDQ100 GRANT NAOOO 0.00 0.00 |GRANT CO HDQ ENG | 10/28/20E | 10/28/20E | 10/28/20 E $150,000 OM-5

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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G012HDQ100 GRANT NAOOO 0.00 0.00 GRANT CO HDQ ROW 10/28/20E | 10/28/20E | 10/28/20 E $1,000,000 OM-5
T602115175700 BERKELEY WV115 17.57 0.01 GOLDFINCH MEADOWS ENG 10/28/20E | 10/28/20E | 03/28/22 E $2,000 CD-I
DEVELOP
$2125158100 GRANT CO005 15.81 0.05 PATTERSON CREEK BR ENG 10/28/20E | 10/28/20E | 10/28/21E $400,000 DD-R
X302116500004 BERKELEY uso11 0.00 0.28 ROUTE 11 TURN LANES CON 12/28/20E | 02/28/21E | 01/28/22 E $600,000 cT DD-B
5302975800 BERKELEY WV009 7.58 0.10 HEDGESVILLE HS BRIDGE CON 12/28/20E | 03/28/21E | 05/28/21E $1,072,000 CcT DD-5
X3146600000 HAMPSHIRE | CO006/06 0.00 0.17 CAPON BR TECH PARK IAR | CON 12/28/20E | 01/28/21E | 10/28/21E $300,000 oT CD-I
U31934000000 JEFFERSON US340 0.00 2.00 VA LINE-CHARLES TOWN ROW 12/28/20E | 12/28/20E | 12/06/19 A $250,000 DD-B
RD
G012HDQ100 GRANT NAOOO 0.00 0.00 GRANT CO HDQ CON 12/28/20E | 04/28/21E | 04/28/22 E $1,500,000 cT OM-5
U319B34000015 JEFFERSON US340 0.00 2.00 VA LINE-CHARLES TOWN CON 01/28/21E | 01/28/21E | 06/28/25E $7,800,000 SF CP-5
RD
$3125000100 GRANT uso50 0.01 0.06 GORMANIA BR CON 01/28/21E | 03/28/21E | 08/28/21E $725,000 cT DD-5
U333522119204 MORGAN US522 11.92 0.81 NORTHERN CONN +1 CON 02/28/21E | 09/28/21E | 05/28/25E $57,500,000 CcT DD-R-C
531934041600 JEFFERSON US340 4.16 0.00 CHARLES TOWN BYPASS CON 02/28/21E | 04/28/21E | 12/28/21E $650,000 CT DT-C
SIGN
$3142987300 HAMPSHIRE |WV029 8.73 0.04 SEDAN BRIDGE CON 04/28/21E | 04/28/21E | 12/28/22E $3,470,000 CT DD-B
$2338130500 MORGAN C0008/01 3.05 0.02 NEW HOPE BRIDGE ENG 04/28/21E | 04/28/21E | 10/28/24E $400,000 DD-R
$23313129400 MORGAN C0013/01 2.94 0.02 SMITH CROSSROAD BR ENG 04/28/21E | 04/28/21E | 10/28/24 E $400,000 DD-R
DISTRICT 6 PROJECTS - Sorted by Authorization Date for - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME  PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
A386C232100 DISTRICT06 |NA999 S$$ 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $100,000 DF CP-6
S635WHT2100 OHIO 1070 0.85 0.29 WHEELING TUNNEL CON 07/01/20E | 07/01/20E | 06/30/21E $250,000 SF OM-|

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
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A386ABC2100 DISTRICT 06 |NA999 $$ 0.00 0.00 |DISTRICT 62021 ABC CON | 07/01/20E | 07/01/20E | 06/30/21E $250,000 -
BUDGE
A386B122100 DISTRICT 06 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/20E | 07/01/20E | 06/28/21E $250,000 SF CP-6
LESST
A386B112100 DISTRICT06 |NA999 $$ 0.00 0.00 |STATE FUNDED CON | 07/01/20E | 07/01/20E | 06/28/21E $215,000 PO cP-6
GDRL(DIST)
A386C262100 DISTRICT06 |NA999 $$ 0.00 0.00 |CAT6ALLOCPROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $1,485,000 DF cP-6
A386B302100 DISTRICT06 |NA999 $$ 0.00 0.00 |SLIDE ALLOC PROJ(DIST) | CON | 07/01/20E | 07/01/20E | 06/28/21E $1,000,000 DF cP-6
$3265409000 MARSHALL | CO054 0.90 0.01 |BIG GRAVE CREEK RD CON | 07/09/20A | 08/28/20E | 01/28/21E $62,500 PO cP-6
$326525601100 MARSHALL | C0052/56 0.11 0.02 |FOSTORIA AVE BRIDGE ENG | 07/09/20A | 07/09/20 A | 12/28/20 E $100,000 DB-6
5252700300 WETZEL | Wv007 0.03 0.03 |RICHARD SNYDER MEM ENG | 07/23/20A | 07/23/20A | 10/28/21E $400,000 DD-R
BR
531510542600 HANCOCK | WV105 4.26 0.33 | PENNSYLVANIA AVE CON | 07/27/20A | 08/28/20E | 12/31/20E $105,000 PO cP-6
$30527400000 BROOKE | C0027/04 0.00 1.50 | GENTEEL RIDGE CON | 07/27/20A | 08/21/20A | 12/31/20E $475,000 PO cP-6
$386GDRL2000 DISTRICT 06 | NA999 0.00 0.00 |D62020B11 GUARDRAIL | CON | 07/28/20E | 07/28/20E | 10/28/20 E $215,000 PO cP-6
A386A132100 DISTRICT 06 |NA999 $$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/28/21E $2,000,000 PO cP-6
$33540139100 OHIO US040 13.91 0.06 |LEWIS BRIDGE ROW | 07/28/20E | 07/28/20E | 01/28/21E $40,000 DD-6
$3527151700 WETZEL | Wv007 15.17 0.08 | SCHEIDLER RUN BRIDGE ENG | 07/28/20E | 07/28/20E | 10/28/21E $70,000 DD-6
$335B40127515 OHIO US040 12.75 0.01 |VALLEY GROVE BRIDGE CON | 07/28/20E | 07/28/20E | 05/28/21E $100,000 SF cP-6
$348181703000 TYLER C0018/17 0.30 0.01 |MUDDY CREEK BRIDGE ROW | 07/28/20E | 07/28/20E | 10/28/20 E $10,000 cP-6
T686CONSL1802 DISTRICT 06 | NA999 0.00 0.00 |DMV CONSULTANT ENG | 07/28/20E | 07/28/20E | 11/28/20E $750,000 DD-6
SERVICES
$3482300100 TYLER WV023 0.00 6.26 | ALMA-SHIRLEY CON | 07/28/20A | 08/20/20A | 12/31/20E $1,300,000 PO cP-6
T635GC&P2000 OHIO WV088 6.18 0.57 |GC&P MIXED-USE ENG | 07/28/20E | 07/28/20E | 02/28/24E $3,000 CD-6
VILLAGE +1
$326250163200 MARSHALL | US250 16.32 5.22 | BANE LN-PLEASANT CON | 07/28/20A | 10/28/20E | 12/31/20E $1,600,000 PO CP-6

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated.
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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$3052230200 BROOKE | US022 3.02 0.02 | ROBERT BYRD MEM BR CON | 07/28/20E | 09/28/20E | 03/28/21E $2,100,000 cT OM-
T6151300000 HANCOCK | C0013 0.00 0.00 | WEIRTON SHEETZ ENG | 07/28/20E | 07/28/20E | 12/28/20E $2,000 cP-6
$3527115200 WETZEL | WV007 11.52 0.10 |COOK BRIDGE ENG | 07/28/20E | 07/28/20E | 10/28/21E $150,000 DD-6
$33540800000 OHIO €0040/08 0.00 0.83 | MT DECHANTAL RD CON | 07/28/20 A | 09/13/20A | 09/18/20 A $345,000 PO cP-6
$3528023000 WETZEL | C0O080 2.30 0.08 |MOBLEY BR ROW | 07/28/20E | 07/28/20E | 08/28/20E $25,000 cP-6
$352782400 WETZEL | WV007 8.24 0.17 | DUERNS RUN BRIDGE ROW | 07/28/20E | 07/28/20E | 08/28/21E $50,000 DD-6
$3522800000 WETZEL | C0002/08 0.00 1.00 | EBENJAMIN DR +1 CON | 07/28/20A | 09/16/20 A | 12/31/20 E $170,000 PO cP-6
$348181703000 TYLER C0018/17 0.30 0.01 |MUDDY CREEK BRIDGE ENG | 07/28/20E | 07/28/20E | 10/28/20E $20,000 cP-6
533588119900 OHIO WV088 11.99 0.05 | CLINTON BRIDGE CON | 07/28/20E | 09/28/20E | 12/28/20E $759,469 cT DD-6
$3526903000 WETZEL | WV069 0.30 3.23 | HUNDRED-PA STATE LI CON | 08/05/20 A | 10/28/20E | 06/28/21E $1,523,814 cT DD-6
$3354028100 OHIO US040 2.80 0.64 |FULTON-BETHANY PIKE | CON | 08/05/20A | 09/28/20E | 10/30/20 E $387,037 cT DD-6
$3528918600 WETZEL | C0089 1.86 1.81 | PROCTOR CREEK CON | 08/07/20 A | 08/31/20 A | 09/04/20 A $250,000 PO DD-6
$315215100 HANCOCK | WV002 1.49 1.58 | PENNSYLANIA AVE - CON | 08/07/20 A | 08/28/20E | 12/28/20 E $575,000 PO DD-6
KINGS C
$305276000 BROOKE | WV002 7.60 1.08 | 12TH ST-RABBIT HILL CON | 08/07/20 A | 08/28/20E | 12/28/20 E $675,000 PO DD-6
$3351300000 OHIO co013 0.00 0.99 | POGUES RUN CON | 08/07/20 A | 08/28/20E | 12/28/20 E $165,000 PO DD-6
$3482316900 TYLER WV023 1.69 0.02 |Wv23 CON | 08/27/20A | 09/28/20E | 12/28/20 E $80,000 PO cP-6
$3481104700 TYLER Co011 0.47 439 |ELK FORK DRAINAGE CON | 08/27/20A | 08/28/20E | 12/28/20 E $45,000 PO cP-6
$3483436800 TYLER C0034 3.68 3.71 | GORRELLS RUN CON | 08/27/20A | 08/28/20E | 12/28/20 E $33,500 PO cP-6
DRAINAGE
$3523818700 WETZEL  |C0038 1.86 0.10 | MYERS BRIDGE CON | 08/28/20E | 08/28/20E | 02/28/21E $150,000 ot DB-6
$33540127500 OHIO US040 12.75 0.01 |VALLEY GROVE BRIDGE CON | 08/28/20E | 10/28/20E | 05/28/21E $1,000,000 cT DB-6

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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53152802000 HANCOCK €0002/08 0.20 0.00 | TICE LANDSLIDE CON | 08/28/20E | 09/28/20E | 02/28/21E $50,000 SF CP-6
CLAIM/REPA
$305286700 BROOKE WV002 8.67 1.35 RABBIT HILL-CROSS ROW | 09/01/20A | 09/01/20 A | 09/03/20 A $25,000 DD-6
CREEK R
535220117400 WETZEL WV020 11.74 1.88 | JACKSONBURG-CARBIDE CON | 09/03/20A | 10/28/20E | 12/28/20E $340,000 PO CP-6
CUTR
531520800000 HANCOCK C0208 0.00 2.50 |RACE TRACK RD CON | 09/03/20A | 10/28/20E | 12/28/20E $400,000 PO CP-6
53482102500 TYLER WV002 10.25 2.77  |SISTERSVILLE-PADEN CITY | CON | 09/03/20 A | 10/28/20E | 12/28/20E $495,000 PO CP-6
533515134800 OHIO €C0015/01 3.48 0.55 PARK VIEW RD CON | 09/03/20A | 10/28/20E | 12/28/20E $100,000 PO CP-6
$335121100 OHIO C0001 211 2.68 | SHORT CREEK RD CON | 09/03/20A | 10/28/20E | 12/28/20E $475,000 PO CP-6
53052200000 BROOKE €0002/02 0.00 0.62 |GIRTY'S POINT CON | 09/03/20A | 09/28/20E | 12/28/20E $92,400 PO CP-6
53261727000 MARSHALL | CO017 2.70 0.85 FORK RIDGE RD CON | 09/03/20A | 10/28/20E | 12/28/20E $136,000 PO CP-6
53262133700 MARSHALL | CO021 3.37 1.55 |SHUTLER HILL RD CON | 09/03/20A | 10/28/20E | 12/28/20E $240,000 PO CP-6
5352293500 WETZEL WV002 9.35 2.00 | NEW MARTINSVILLE- CON | 09/03/20A | 10/28/20E | 12/28/20E $75,000 PO CP-6
PROCTOR
53057100000 BROOKE €0007/01 0.00 1.99 ROCKDALE RD CON | 09/03/20A | 10/28/20E | 12/28/20E $296,000 PO CP-6
53153614000 HANCOCK | CO003/06 1.40 0.92 | CONGO ARROYO RD CON | 09/03/20A | 10/28/20E | 12/28/20E $122,000 PO CP-6
53267468200 MARSHALL | CO074 6.82 3.49 FISH CREEK RD CON | 09/04/20A | 10/28/20E | 12/28/20E $400,000 PO CP-6
53482300200 TYLER WV023 0.00 6.24 | ALMA-SHIRLEY CON | 09/09/20A | 09/09/20E | 12/28/20E $500,000 PO CP-6
$3527151700 WETZEL WV007 15.17 0.08 | SCHEIDLER RUN BRIDGE ROW | 09/28/20E | 09/28/20E | 10/28/21E $20,000 DD-6
533525100601 OHIO WV251 0.06 0.25 | WHEELING SUSPENSION CON | 09/28/20E | 11/28/20E | 09/28/21E $500,000 CcT DD-R
BR
53523818600 WETZEL C0038 1.86 0.10 | MYERS BRIDGE DEMO CON | 09/28/20E | 10/28/20E | 12/28/20E $9,000 DB DB-6
S$335B40122515 OHIO uUso40 12.25 0.03 PLAYGROUND BRIDGE CON | 09/28/20E | 09/28/20E | 02/28/22E $173,400 SF CP-6
T635IDABE2100 OHIO NA999 0.00 0.00 |IDABELLE AVE ENG | 09/28/20E | 09/28/20E | 06/28/21E $50,000 -
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53357067300 OHIO 1070 W 6.74 0.08 MIDDLE CREEK BR CON | 09/28/20E | 09/28/20E | 01/28/21E $83,500 PO CP-6
5326564900 MARSHALL | CO005 6.49 0.01 BRITT RUN BR CON | 09/28/20E | 09/28/20E | 12/28/20E $50,000 PO CP-6
5326250181800 MARSHALL | US250 18.18 0.01 FORT BEELER CON | 09/28/20E | 09/28/20E | 12/28/20E $115,000 PO CP-6
53527115200 WETZEL WV007 11.52 0.10 | COOK BRIDGE ROW | 09/28/20E | 09/28/20E | 10/28/21E $50,000 DD-6
$3527111800 WETZEL WV007 11.18 0.12 WADE BRIDGE CON | 09/28/20E | 10/28/20E | 10/28/21E $1,530,000 CcT DD-6
53354013500 OHIO uso40 1.35 1.45 WHEELING HILL ROW | 09/28/20E | 09/28/20E | 11/28/20E $200,000 DD-6
53261766300 MARSHALL | CO017 6.63 2.82 FORK RIDGE RD +1 CON | 10/28/20E | 10/28/20E | 03/28/21E $373,750 PO CP-6
U3268600000 MARSHALL | WV086 0.00 0.17 GLENDALE HEIGHTS ENG 10/28/20E | 10/28/20E | 02/28/21E $1,000 DD-6
STRMWTR
534846100200 TYLER €C0046/01 0.02 0.04 | THEJUG STRUCTURE ROW | 10/28/20E | 10/28/20E | 11/28/20E $50,000 DD-R
5352782400 WETZEL WV007 8.24 0.17 DUERNS RUN BRIDGE CON | 10/28/20E | 11/28/20E | 02/28/22E $800,000 CcT DD-6
5305286700 BROOKE WV002 8.67 1.35 RABBIT HILL-CROSS CON | 10/28/20E | 04/28/21E | 11/28/21E $975,000 CcT DD-6
CREEK R
U3051311000 BROOKE C0013 1.10 0.14 | THREE SPRINGS IND CON | 10/28/20E | 12/28/20E | 08/28/21E $783,740 CcT CD-6
PARK-IA
G026LAB100 MARSHALL | NAOOO 0.00 0.00 DISTRICT 6-LAB BUILDING | ENG 10/28/20E | 10/28/20E | 04/28/21E $67,500 DD-6
53262900000 MARSHALL | CO029 0.00 2.61 BURCH RIDGE RD CON | 10/28/20E | 10/28/20E | 03/28/21E $365,200 PO CP-6
53267600000 MARSHALL | CO076 0.00 4.16 RINES RIDGE CON | 10/28/20E | 10/28/20E | 03/28/21E $241,900 PO CP-6
533540122500 OHIO uso40 12.25 0.03 PLAYGROUND BRIDGE CON | 11/28/20E | 02/28/21E | 02/28/22E $1,734,000 CcT DB-6
G052HDQ100 WETZEL NA999 0.00 0.00 | WETZEL COUNTY HDQ CON | 11/28/20E | 04/28/21E | 06/28/23 E $2,500,000 OM-|
5348181703000 TYLER C0018/17 0.30 0.01 MUDDY CREEK BRIDGE CON | 11/28/20E | 11/28/20E | 10/28/21E $40,000 DF CP-6
$326B250311615 MARSHALL | US250 31.16 0.02 PARRS CAMP BRIDGE CON | 12/28/20E | 12/28/20E | 12/28/21E $89,500 SF CP-6
U3268600000 MARSHALL | WV086 0.00 0.17 GLENDALE HEIGHTS ROW | 12/28/20E | 12/28/20E | 02/28/21E $10,000 DD-6
STRMWTR
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$3527151700 WETZEL WV007 15.17 0.08 SCHEIDLER RUN BRIDGE CON 12/28/20E | 01/28/21E | 04/28/22 E $850,000 cT DD-6
$3354013500 OHIO uso40 1.35 1.45 WHEELING HILL CON 12/28/20E | 02/28/21E | 09/28/21E $2,500,000 CcT DD-6
$3528023000 WETZEL C0O080 2.30 0.08 MOBLEY BR CON 12/28/20E | 02/28/21E | 09/28/21E $300,000 DB CP-6
$326250311600 MARSHALL | US250 31.16 0.02 PARRS CAMP BRIDGE CON 01/28/21E | 04/28/21E | 12/28/21E $895,000 cT DB-6
X32622005000 MARSHALL | C0002/20 0.50 0.23 MARSHALL CO IND PARK ENG 01/28/21E | 01/28/21E | 03/28/21E $40,000 CD-
I1AR
U315262000 HANCOCK WV002 7.69 0.36 NEW CUMBERLAND - WV | ROW | 01/28/21E | 01/28/21E | 01/28/21E $2,305,000 DD-R-C
2 IMP
U352B2116615 WETZEL WV002 11.65 5.07 WYV 2 PROCTOR- KENT CON 01/28/21E | 01/28/21E | 12/28/26 E $11,891,700 SF CP-9
534846100200 TYLER C0046/01 0.02 0.04 THE JUG STRUCTURE CON 01/28/21E | 03/28/21E | 01/28/22E $2,500,000 CcT DD-R
X32622005000 MARSHALL | C0002/20 0.50 0.23 MARSHALL CO IND PARK ROW | 01/28/21E | 01/28/21E | 03/28/21E $10,000 CD-
IAR
U326209000 MARSHALL | WV002 0.90 0.01 BLUE RACE GATE 1 CON 02/28/21E | 04/28/21E | 05/28/21E $240,000 cT DT-I
TRAFFIC
U315262000 HANCOCK WV002 7.69 0.36 NEW CUMBERLAND - WV CON 02/28/21E | 09/28/21E | 10/28/22E $3,950,000 CcT DD-R-C
2 IMP
S$33540139100 OHIO US040 13.91 0.06 LEWIS BRIDGE CON 03/28/21E | 05/28/21E | 03/28/22E $1,000,000 CcT DD-6
DISTRICT 7 PROJECTS - Sorted by Authorization Date for - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME ~ PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
A387C232100 DISTRICT 07 |NA999 S$ 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $250,000 DF CP-7
A387C262100 DISTRICT 07 |NA999 S$$ 0.00 0.00 CAT 6 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $1,500,000 DF CP-7
A387B302100 DISTRICT 07 |NA999 S$$ 0.00 0.00 SLIDE ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $2,000,000 DF CP-7
A387C282100 DISTRICT 07 |NA999 $$ 0.00 0.00 CAT 8B ALLOCATION CON 07/01/20E | 07/01/20E | 06/28/21E $250,000 DF CP-7
A387B202100 DISTRICT 07 |NA999 S$$ 0.00 0.00 SF PAVER ALLOCATION CON 07/01/20E | 07/01/20E | 06/28/21E $300,000 SF CP-7
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S387BRIDG2100 DISTRICT 07 |1079 45.63 0.10 |D720211-79 DECK PATCH | CON | 07/09/20A | 07/28/20E | 06/28/21E $90,000 DB CP-7
$3512054100 WEBSTER WV020 5.41 2.13 | WEBSTER RD CON | 07/24/20A | 08/14/20A | 08/27/20 A $450,000 PO CP-7
$349400000 UPSHUR WV004 0.00 4.20 |IRELAND-ROCK CAVE RD CON | 07/27/20A | 08/17/20 A | 10/02/20 E $759,000 PO Cp-7
$3114794100 GILMER WV047 9.41 3.62 | TROY-LINN RD CON | 07/27/20A | 10/28/20E | 12/31/20E $720,000 PO Cp-7
5321433000 LEWIS WV004 3.30 3.19 IRELAND-ROCK CAVE RD CON | 07/27/20A | 08/05/20 A | 10/02/20 E $576,000 PO Cp-7
#2
53019292500 BARBOUR WV092 9.25 5.19 BELINGTON- CON | 07/27/20A | 08/03/20 A | 08/14/20 A $885,000 PO Cp-7
NESTORVILLE RD
$3211900000 LEWIS uso19 0.00 1.60 | NAPIER-WALKERSVILLE CON | 07/27/20A | 08/03/20 A | 08/13/20 A $350,000 PO CpP-7
RD
$3519116500 WEBSTER CO009 11.65 0.02 ERBACON BOX GIRDER ROW | 07/28/20E | 07/28/20E | 08/28/20E $10,000 CP-7
5301958000 BARBOUR CO009 5.80 0.05 MEADOWVILLE ARCH ROW | 07/28/20E | 07/28/20E | 08/28/20E $30,000 DD-R-C
5301617300 BARBOUR CO006 1.73 2.01 |ARDENRD +1 CON | 07/28/20E | 08/28/20E | 10/28/20E $165,000 PO CP-7
5351202300402 WEBSTER €0020/23 0.04 0.01 BOLAIR BRIDGE CON | 07/28/20E | 09/28/20E | 08/28/21E $500,000 CcT DD-7-C
S30479477500 BRAXTON 1079 47.75 0.01 |SERVIA CONCRETE BOX CON | 07/28/20E | 07/28/20E | 01/28/21E $30,000 PO CpP-7
CULVE
A387A202100 DISTRICT 07 |NA999 S$$ 0.00 0.00 |[SURFTR/STAB ALLOC CON | 07/28/20E | 07/28/20E | 06/28/21E $200,000 DF CpP-7
532179957400 LEWIS 1079 95.73 0.08 | COLHITESHEW MEM ENG | 07/28/20E | 07/28/20E | 04/15/21E $10,000 DD-7
BRIDGE
53492230000 UPSHUR C0022 3.00 3.00 |SAGORD CON | 07/28/20E | 08/28/20E | 10/28/20E $320,000 PO Cp-7
5304192667500 BRAXTON C0019/26 6.75 1.44 |EXCHANGE RD CON | 07/28/20E | 07/28/20E | 10/28/20E $198,000 PO Cp-7
535120219600 WEBSTER WV020 21.96 2.74 | WEBSTER SPRINGS- CON | 07/28/20A | 08/14/20 A | 08/28/20 A $480,000 PO Cp-7
DIANA RD
A387A132100 DISTRICT 07 |NA999 $$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/28/21E $1,000,000 PO Cp-7
$3112320000 GILMER C0023 2.00 2.10 |ROSEDALE RD CON | 08/06/20 A | 08/06/20 A | 08/12/20 A $215,000 PO CP-7
530140412000 BARBOUR €C0040/04 1.20 2.35 FAN RUN RD +1 CON | 08/06/20 A | 08/19/20A | 08/21/20 A $220,000 PO CP-7
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$3511100100 WEBSTER Co011 0.00 3.50 |STROUD'S CREEK RD CON | 08/06/20A | 08/28/20E | 10/28/20 E $310,000 PO CP-7
53491200000 UPSHUR C0012 0.00 1.77 | OLD WESTON RD CON | 08/06/20 A | 08/14/20A | 08/19/20 A $300,000 PO CP-7
$3012501100000 BARBOUR €0250/11 0.00 1.08 | FRATERNAL CEMETERY CON | 08/06/20A | 08/21/20A | 08/24/20 A $90,000 PO Cp-7
RD
S$304771000 BRAXTON C0007 7.10 4.05 |CHAPELRD CON | 08/06/20 A | 08/25/20 A | 09/01/20 A $375,000 PO Cp-7
53212078600 LEWIS C0020 7.86 3.74 | SASSAFRAS RUN +1 CON | 08/06/20A | 08/19/20A | 08/27/20 A $285,000 PO Cp-7
G021HDQ104 LEWIS NAOO0O 0.00 0.00 | DISTRICT 7-MP & LAB CON | 08/10/20A | 11/28/20E | 09/23/22 E $11,380,230 CcT DD-7
CONST
530419250700 BRAXTON uso19 25.07 241 FLATWOODS-WESTONRD | CON | 08/14/20A | 10/30/20E | 11/30/20 E $633,812 CcT DD-7
$311738000 GILMER C0007 3.80 0.02 PENNZOIL BOXBEAM CON | 08/27/20A | 08/28/20E | 11/28/20E $20,000 DF CpP-7
53012105500 BARBOUR C0021 0.55 0.03 LAUREL RUN W-BEAM ROW | 08/27/20 A | 08/27/20 A | 09/28/20 E $5,000 CpP-7
53518278300 WEBSTER WV082 7.83 0.01 BIRCH RIVER SLAB ROW | 08/28/20E | 08/28/20E | 11/28/20E $10,000 DB-7
$3111745900 GILMER Co017 4.59 0.05 LOWER CEDAR CREEK RD CON | 08/28/20E | 08/28/20E | 11/28/20E $165,000 DF Cp-7
#1
53112200100 GILMER C0022 0.01 0.05 REVERE DECK GIRDER CON | 08/28/20E | 09/28/20E | 11/28/20E $304,000 DF CpP-7
53518278300 WEBSTER WV082 7.83 0.01 BIRCH RIVER SLAB ENG | 08/28/20E | 08/28/20E | 10/28/20E $120,000 DB-7
S301ASP2000 BARBOUR PF815 0.00 1.12 | AUDRA PARK CON | 08/28/20E | 11/28/20E | 01/28/21E $160,000 CcT DD-7
CAMPGROUND RD
$31117177100 GILMER Co017 17.71 0.04 | CEDARVILLE RD CON | 09/03/20A | 09/28/20E | 12/28/20E $194,000 PO Cp-7
53493000000 UPSHUR C0030 0.00 4.02 |ABBOTTRD +1 CON | 09/09/20A | 09/28/20E | 12/28/20E $306,000 PO Cp-7
$3212227400 LEWIS C0022 2.74 5.20 | MURPHY CREEK RD CON | 09/09/20 A | 09/26/20 A | 12/28/20E $430,000 PO Cp-7
53012323800 BARBOUR C0023 2.38 3.34 |OLD US 250 +3 CON | 09/09/20A | 09/25/20A | 12/28/20E $378,000 PO Cp-7
53495903700 UPSHUR €0005/09 0.37 2.11 | CHILDERS RUN RD +2 CON | 09/09/20A | 10/23/20E | 12/28/20E $103,000 PO CP-7
5349301945200 UPSHUR €C0030/19 4.52 0.07 |TROUT REARING PONDBR| CON | 09/28/20E | 10/28/20E | 01/28/21E $220,000 DF CP-7
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532119106900 LEWIS uso19 10.69 0.02 WALKERSVILLE-WESTON CON | 09/28/20E | 09/28/20E | 12/28/20E $130,000 PO CP-7
RD
53011600000 BARBOUR Coo016 0.00 2.30 BEAR MOUNTAIN RD CON | 09/28/20E | 09/28/20E | 12/28/20E $43,500 SF CP-7
53495600000 UPSHUR C0005/06 0.00 1.19 RED ROCK RD CON | 09/28/20E | 09/28/20E | 12/28/20E $43,500 SF Cp-7
53519116500 WEBSTER C0009 11.65 0.02 ERBACON BOX GIRDER CON | 10/28/20E | 11/28/20E | 02/28/21E $300,000 DF Cp-7
53214406100 LEWIS C0o044 0.61 0.06 | WALKERSVILLE RD CON | 10/28/20E | 10/28/20E | 12/28/20E $240,000 PO Cp-7
521133165900 GILMER Uso033 16.59 0.06 | GLENVILLE TRUSS ENG 10/28/20E | 10/28/20E | 10/28/23 E $400,000 DD-R
S$387STR202100 DISTRICT 07 | NA999 0.00 0.00 |STRUCTURE LESS THAN CON | 10/28/20E | 10/28/20E | 06/28/20 E $250,000 SF CP-7
20
G051HDQ200 WEBSTER NAOOO 0.00 0.00 | WEBSTER COUNTY HDQ ENG 10/28/20E | 10/28/20E | 04/28/21E $200,000 OM-7
5321605700 LEWIS CO006 0.56 0.01 SAND FORK OF FINK CON | 11/28/20E | 12/28/20E | 03/28/21E $150,000 DF CP-7
GIRDER
53518201100 WEBSTER WV082 0.11 0.03 SKYLES CREEK CHBM CON | 11/28/20E | 01/28/21E | 11/28/21E $757,000 CcT DD-7
U34932128400 UPSHUR C0032 12.84 0.06 | ALTON DECK GIRDER ROW | 12/28/20E | 12/28/20E | 01/28/21E $30,000 DD-I
53012105500 BARBOUR C0021 0.55 0.03 LAUREL RUN W-BEAM CON | 12/28/20E | 01/28/21E | 03/28/21E $190,000 DF CpP-7
53518278300 WEBSTER WV082 7.83 0.01 BIRCH RIVER SLAB CON | 01/28/21E | 03/28/21E | 05/28/22E $365,000 CcT DB-7
532179957400 LEWIS 1079 95.73 0.08 | COLHITESHEW MEM CON | 02/28/21E | 04/28/21E | 09/28/21E $1,300,000 CcT DD-7
BRIDGE
520426300200 BRAXTON €0026/03 0.02 0.03 LT FKHOLLY RV TR ENG | 04/28/21E | 04/28/21E | 10/28/23 E $400,000 DD-R
524952600100 UPSHUR C0005/26 0.01 0.03 MIDDLE FORK RV TR ENG | 04/28/21E | 04/28/21E | 10/28/23 E $400,000 DD-R
521117800700 GILMER €C0017/08 0.06 0.02 BUTCHERS RUN TR ENG | 04/28/21E | 04/28/21E | 10/28/24E $400,000 DD-R
525120290700 WEBSTER WV020 29.07 0.02 | JERRY HALL ARCH ENG | 04/28/21E | 04/28/21E | 10/28/24E $400,000 DD-R
5304192221900 BRAXTON €0019/22 2.19 0.02 SCOTTS FORK ROAD CON | 05/28/21E | 07/28/21E | 01/28/23 E $225,000 cT DT-I
G051HDQ200 WEBSTER NAOOO 0.00 0.00 | WEBSTER COUNTY HDQ CON | 06/28/21E | 09/28/21E | 11/28/22E $6,900,000 cT OoM-7

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
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DISTRICT 8 PROJECTS - Sorted by Authorization Date for - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS
A388B122100 DISTRICT 08 |NA999 S$$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/20E | 07/01/20E | 06/28/21E $500,000 SF CP-8
LESST
A388C262100 DISTRICT 08 |NA999 S$$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $573,374 DF CP-8
533817116700 POCAHONTAS |C0017/01 1.67 0.10 |HANDLEY AREA BRIDGE CON | 07/01/20A | 09/28/20E | 07/16/21E $612,208 cT DB-8
A388C232100 DISTRICT 08 |NA999 S$ 0.00 0.00 |CAT 3 ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $125,000 DF CP-8
A388C282100 DISTRICT 08 |NA999 S$$ 0.00 0.00 |CAT 8B ALLOCATION CON | 07/01/20E | 07/01/20E | 06/28/21E $39,000 DF CP-8
A388B302100 DISTRICT 08 |NA999 S$S 0.00 0.00 |SLIDE ALLOC PROJ(DIST) CON | 07/01/20E | 07/01/20E | 06/28/21E $3,606,000 DF CP-8
$338B39230815 POCAHONTAS | WV039 23.08 0.04 | SECOND HUNTERSVILLE CON | 07/28/20E | 07/28/20E | 03/28/21E $20,000 SF CP-8
RD
$336B28300915 PENDLETON |C0028/03 0.09 0.01 ROY GAP RD CON | 07/28/20E | 07/28/20E | 01/28/23 E $60,000 SF CP-8
$336B1200115 PENDLETON |C0O001/02 0.01 0.01 | GREENAWALT GAP CON | 07/28/20E | 07/28/20E | 01/28/23 E $30,000 SF CP-8
$338DBSP2100 POCAHONTAS | PF801 0.00 0.14 | DROOP BATTLEFIELD CON | 07/28/20E | 07/28/20E | 06/28/21E $150,000 PO CP-8
STATE P
534233206500 RANDOLPH | CO033/02 0.65 0.10 |HOWELL HOLLOW BRIDGE| ROW | 07/28/20E | 07/28/20E | 10/28/20E $60,000 DB-8
A388A132100 DISTRICT 08 |NA999 $$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/28/21E $238,626 PO CP-8
$338B250152415 POCAHONTAS |US250 15.24 0.20 |BACKALLEGHENY ROAD CON | 07/28/20E | 07/28/20E | 10/28/20E $49,460 SF CP-8
STAB
S$338B28161315 POCAHONTAS | WV028 16.13 0.10 |MOORE RUN PLATE ARCH | CON | 07/28/20E | 07/28/20E | 02/28/21E $133,936 SF CP-8
S338B219174715 POCAHONTAS |US219 17.47 0.10 | PRICE HILL ROCKFALL CON | 07/28/20E | 07/28/20E | 01/28/22E $25,500 SF CP-8
S$342B32713015 RANDOLPH |C0O032/07 1.30 0.01 | JUNCTION ROAD CON | 07/28/20E | 07/28/20E | 03/28/21E $3,500 SF CP-8
S342B6612015 RANDOLPH | CO066 1.20 0.01 LOGAN RUN CON | 07/28/20E | 07/28/20E | 03/28/21E $3,000 SF CP-8
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S342B2744015 RANDOLPH | C0027 4.40 0.01 |GLADY FORK CON | 07/28/20E | 07/28/20E | 03/28/21E $4,000 SF CP-8
$342B3201715 RANDOLPH | C0O003/02 0.17 0.10 | SPRINGSTONE RUN CON | 07/28/20E | 07/28/20E | 02/28/21E $60,000 SF CP-8
BRIDGE
S$338B17116715 POCAHONTAS |C0017/01 1.67 0.10 HANDLEY AREA BRIDGE CON | 07/28/20E | 07/28/20E | 02/28/21E $95,000 SF CP-8
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$342B3201700 RANDOLPH | C0O003/02 0.17 0.10 |SPRINGSTONE RUN CON | 08/28/20E | 08/28/20E | 12/28/20E $28,900 SF CP-8
BRIDGE
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$3425126600 RANDOLPH |CO051 2.66 0.10 | MINGO BOX BEAM +1 CON | 08/28/20E | 09/28/20E | 10/28/20E $30,000 DB CP-8
53361768300 PENDLETON |CO017 6.83 2.00 |SNOWY MOUNTAIN- CON | 08/28/20E | 09/28/20E | 11/28/20E $475,000 PO CP-8
CHERRY GRO
U3382501303100 POCAHONTAS |C0250/13 0.31 0.04 | DURBIN TRUSS ROW | 08/28/20E | 08/28/20E | 08/28/20 E $50,000 DD-R-C
53361200100 PENDLETON |C0001/02 0.01 0.01 | GREENAWALT GAP CON | 08/28/20E | 10/28/20E | 01/28/23 E $920,000 CcT DD-8
5347219218600 TUCKER uUs219 21.87 0.70 | THOMAS BR ENG | 08/28/20E | 08/28/20E | 04/28/21E $10,000 DD-8
U3382501303100 POCAHONTAS |C0250/13 0.31 0.04 | DURBIN TRUSS ENG | 08/28/20E | 08/28/20E | 08/28/20 E $200,000 DD-R-C
533628300900 PENDLETON | C0028/03 0.09 0.01 ROY GAP RD CON | 08/28/20E | 10/28/20E | 01/28/23 E $1,870,000 cT DD-8
5338219174700 POCAHONTAS |US219 17.47 0.10 | PRICE HILL ROCKFALL CON | 08/28/20E | 10/28/20E | 01/28/22E $255,000 CcT DD-8
533827333000 POCAHONTAS | C0027/03 3.30 0.10 | CABIN #4 BRIDGE CON | 08/28/20E | 09/28/20E | 11/28/20E $195,000 DB DB-8
53381500000 POCAHONTAS |COO015 0.00 2.33 BRUSH COUNTRY RD CON | 08/28/20E | 09/28/20E | 11/28/20E $235,000 PO CP-8
$3366105600 PENDLETON |CO006 10.56 2.00 |LOWER TIMBER RIDGE CON | 09/03/20A | 09/28/20E | 12/28/20E $155,000 PO CP-8
$34292348500 RANDOLPH | WV092 34.85 2.55 | GUM RD-CORRIDOR H CON | 09/03/20A | 09/28/20E | 12/28/20E $320,000 PO CP-8
$3422196900000 RANDOLPH | C0219/69 0.00 1.33 BEVERLY HILLS +4 CON | 09/03/20A | 09/28/20E | 12/28/20E $80,000 PO CP-8
53422995700 RANDOLPH |C0O029 9.57 1.99 HORTON-WHITMER RD CON | 09/28/20E | 09/28/20E | 12/28/20E $150,000 PO CP-8
S388GDRL2100 DISTRICT 08 | NAOOO 0.00 0.00 |D82021B11 GUARDRAIL CON | 09/28/20E | 09/28/20E | 08/28/21E $218,000 PO DD-8
S338TROUT1900 POCAHONTAS | NA999 0.00 0.00 | TROUT RUN BRIDGE CON | 09/28/20E | 08/21/20A | 08/28/21E $2,084,877 SF CW-I
533866129700 POCAHONTAS | WV066 12.97 0.10 | DEER CREEK CON | 09/28/20E | 10/28/20E | 06/28/21E $500,000 CcT CP-8
53381216400 POCAHONTAS | C0001/02 1.64 0.10 | BIG PINE BRIDGE CON | 09/28/20E | 09/28/20E | 02/28/21E $175,000 DB CP-8
53381533900 POCAHONTAS | CO015 3.39 1.92 | AIRPORT RD CON | 09/28/20E | 09/28/20E | 12/28/20E $155,000 PO CP-8
53384102600 POCAHONTAS | C0004/01 0.26 0.10 | SAULSBURY RUN ARCH CON | 09/28/20E | 09/28/20E | 11/28/20E $355,000 DB DB-8
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53361856200 PENDLETON |C0O018 5.62 1.95 SMITH CREEK TOP RD CON 09/28/20E | 09/28/20 E 12/28/20 E $140,000 PO CP-8
S$3473806600 TUCKER WV038 0.66 0.10 BRUSHY FORK BRIDGE CON 10/28/20E | 10/28/20E 12/28/20 E $550,000 DB DB-8
534233206500 RANDOLPH C0033/02 0.65 0.10 HOWELL HOLLOW BRIDGE| CON 11/28/20E | 11/28/20E | 10/28/21E $600,000 DB DB-8
533828232800 POCAHONTAS |WV028 23.28 0.10 RILEY RUN BRIDGE ROW 12/01/20E | 12/01/20E | 06/28/21E $15,000 DB-8
U3389305500 POCAHONTAS | CO009/03 0.55 0.04 CUP RUN CROSSING ROW 01/28/21E | 01/28/21E | 01/28/21E $10,000 DD-I
S$347219218600 TUCKER uUs219 21.87 0.70 THOMAS BR CON 02/28/21E | 04/28/21E | 10/28/21E $900,000 CcT DD-8
U3363314300 PENDLETON |US033 1.43 0.24 ALLEGHENY TRK ESCAPE CON 04/28/21E | 06/28/21E 12/28/22 E $17,450,000 CT DD-C
RAMP
533828232800 POCAHONTAS |WV028 23.28 0.10 RILEY RUN BRIDGE CON 06/28/21E | 07/01/21E | 06/28/22E $600,000 DB DB-8
U3389305500 POCAHONTAS | CO009/03 0.55 0.04 CUP RUN CROSSING CON 06/28/21E | 07/28/21E | 08/28/21E $250,000 CT DD-I
S$336331800 PENDLETON |USO033 18.00 0.40 CANDYS MTN ROCKFALL CON 06/28/21E | 07/28/21E | 06/28/22E $800,000 CT CP-8
DISTRICT 9 PROJECTS - Sorted by Authorization Date for - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO.  COUNTY ROUTE BMP  MILES PROJECT NAME PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
A389C282100 DISTRICT09 |[NA999 SS 0.00 0.00 CAT 8B ALLOCATION CON 07/01/20E | 07/01/20E | 06/28/21E $120,000 DF CP-9
A389C262100 DISTRICT09 |[NA999 SS 0.00 0.00 CAT 6 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $850,000 DF CP-9
A389C232100 DISTRICT09 |[NA999 SS 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $51,000 DF CP-9
A389B122100 DISTRICT09 |[NA999 S$S 0.00 0.00 STATE FUNDED STRUC CON 07/01/20E | 07/01/20E | 06/28/21E $350,000 SF CP-9
LESST
A389B202100 DISTRICT09 |[NA999 §S 0.00 0.00 SF PAVER ALLOCATION CON 07/01/20E | 07/01/20E | 06/28/21E $1,280,000 SF CP-9
A389B302100 DISTRICT09 |[NA999 §$S 0.00 0.00 SLIDE ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $1,393,000 DF CP-9
S$3342012700 NICHOLAS WV020 1.27 0.02 HOMINY CREEK BRIDGE CON 07/01/20A | 12/28/20E 10/15/21E $1,360,130 CT DD-9
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$310612812400 FAYETTE | CO061/28 1.25 0.04 |OYLER AVE BR +1 CON | 07/07/20A | 10/28/20E | 06/18/21E $784,778 cT DD-9-C
U3133113600 GREENBRIER | C0031 1.36 0.03 |KITCHEN CREEK BRIDGE | CON | 07/09/20A | 10/28/20E | 04/28/21E $280,000 DB DB-9
$33439490000 NICHOLAS | WV039 49.00 0.01 |MAINST CON | 07/27/20A | 09/28/20A | 12/15/20 E $15,000 PO cP-9
$3453124800 SUMMERS | WV003 12.48 0.02 | HINTON-HILLDALE RD CON | 07/27/20A | 08/05/20 A | 11/20/20 E $350,000 PO cP-9
$3451318400 SUMMERS | C0013 1.84 0.09 |WILLOWWOOD RD CON | 07/28/20E | 10/28/20E | 02/28/21E $1,072,000 cT DD-9
$3103822800 FAYETTE  |CO038 2.28 0.03 | SUMMERLEE RD CON | 07/28/20A | 08/12/20A | 10/15/20 E $125,000 PO cP-9

$310601800000 FAYETTE | CO060/18 0.00 3.24 |LOOPSRD +1 CON | 07/28/20A | 08/05/20 A | 10/31/20 E $640,000 PO cP-9

531061308700 FAYETTE | WV061 30.87 0.61 |TOWN OF MONTGOMERY | CON | 07/28/20A | 08/25/20 A | 11/06/20 E $350,000 PO cP-9
$3101302102 FAYETTE  |CO013 0.21 10.60 |KANAWHA FALLS ROAD ENG | 07/28/20E | 07/28/20E | 09/28/21E $450,000 DD-9

MITIGA
$3321212200 MONROE | WV012 1.22 472 |PETERSTOWN-BALLARD | CON | 07/28/20A | 08/17/20 A | 10/15/20 E $500,000 PO cP-9
RD
$31061230500 FAYETTE | WV612 3.05 3.70 | LICK FORK-CARLISLE RD CON | 07/28/20A | 08/13/20A | 10/30/20 E $940,000 PO cP-9
$345647200 SUMMERS | CO006 4.72 0.02 | CLAYTON ROAD SLIP CON | 07/28/20E | 09/28/20E | 01/28/21E $270,000 cT DD-9
$3101680400 FAYETTE | WVO016 8.04 0.14 | MAIN STREET EAST CON | 07/28/20A | 08/21/20A | 10/30/20 E $465,000 PO cP-9

$34532147100 SUMMERS | C0003/21 4.71 0.04 | MADAMS CREEK ROAD CON | 07/28/20E | 10/28/20E | 02/28/21E $429,700 cT DD-9
$33221918000 MONROE | US219 1.80 0.03 |PETERSTOWN-LINDSIDE | CON | 07/28/20A | 10/05/20E | 10/15/20 E $150,000 PO cpP-9

RD
$334610900 NICHOLAS | CO006 1.09 0.04 |MCMILLION CREEKRT6 | ROW | 07/28/20E | 07/28/20E | 09/28/20E $3,000 DB-9
$313B92153315 GREENBRIER | WV092 15.33 0.02 |NEOLA BRIDGE CON | 07/28/20E | 07/28/20E | 04/28/21E $255,000 SF cpP-9
$31321900000 GREENBRIER |US219 S 0.00 1.64 |US219SB CON | 07/28/20A | 08/11/20A | 11/15/20 E $2,000,000 PO cP-9
$334194203300 NICHOLAS | C0019/42 0.33 0.21 |FAIRVIEW HEIGHTS RD CON | 07/28/20A | 08/27/20A | 10/15/20 E $100,000 PO cP-9
$334B2012715 NICHOLAS | WV020 1.27 0.02 |HOMINY CREEK BRIDGE CON | 07/28/20E | 07/28/20E | 08/28/21E $245,000 SF cP-9

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.

PRINTED 9/30/2020 AT 6:59:59 AM Report ID: SSTIP-003 Page 38 of 47




A389A132100 DISTRICT 09 |NA999 S$$ 0.00 0.00 |RESURF CON | 07/28/20E | 07/28/20E | 06/28/21E $1,794,000 PO CP-9
A389A202100 DISTRICT 09 |NA999 S$$ 0.00 0.00 |SURFTR/STAB ALLOC CON | 07/28/20E | 07/28/20E | 06/28/21E $232,000 DF CP-9
U313B9198915 GREENBRIER | CO009 19.89 0.72 FRIARS HILLROAD SLIP #1 | CON | 08/05/20 A | 08/05/20 A | 12/28/21E $264,000 SF CP-9
$3321229300 MONROE WV012 2.93 1.08 |CASHMERE - BALLARDRD | CON | 08/06/20 A | 08/25/20 A | 08/28/20 A $409,100 PO DD-9
533420220000 NICHOLAS | WV020 22.00 1.00 |FENWICK-HOLCOMB RD CON | 08/06/20 A | 08/24/20A | 09/12/20 A $438,136 PO DD-9
$3131273200 GREENBRIER | WV012 7.32 1.93 BAKERS MILL - ASBURY RD| CON | 08/06/20 A | 09/14/20A | 09/21/20 A $758,900 PO DD-9
53106184000 FAYETTE WV061 8.40 1.25 | OAKHILL - WRISTON RD CON | 08/06/20 A | 09/08/20 A | 09/16/20 A $515,000 PO DD-9
534520156700 SUMMERS | WV020 15.67 0.80 | HINTON - BARKSDALE RD CON | 08/12/20A | 08/26/20 A | 09/08/20 A $374,200 PO DD-9
53131139400 GREENBRIER | C0O001/01 3.94 0.04 | MCMILLION CREEKRT 1 CON | 08/13/20A | 10/28/20E | 12/28/20E $125,000 DB DB-9
533415400200 NICHOLAS | CO015/04 0.02 1.21 | ALDERSON CHURCH RD CON | 08/20/20A | 08/28/20E | 10/28/20 E $357,000 PO CP-9
53134300000 GREENBRIER | CO043 0.00 4.85 FORT SPRINGS PIKE CON | 08/20/20A | 08/28/20E | 11/28/20E $652,000 PO CP-9
5334391430000 NICHOLAS | C0039/14 3.00 0.98 | SAXMAN HOLLOW RD CON | 08/28/20E | 08/28/20E | 10/28/20E $120,000 PO CP-9
531392153300 GREENBRIER | WV092 15.33 0.02 NEOLA BRIDGE CON | 08/28/20E | 10/28/20E | 04/28/21E $2,550,000 CcT DD-9
531085218000 FAYETTE €0085/02 1.80 0.03 KEENEYS CREEK ROAD CON | 08/28/20E | 11/28/20E | 03/28/21E $280,000 CcT DD-9
SLIP
5310411338900 FAYETTE C0041/13 3.89 2.50 |CRICKMER ROAD CON | 09/03/20A | 10/28/20E | 12/28/20E $260,000 PO CP-9
53341949000 NICHOLAS | US019 4.90 0.16 | MT NEBOI/S +1 CON | 09/03/20A | 10/28/20E | 12/28/20E $55,000 PO CP-9
53451900000 SUMMERS |CO019 0.00 4.39 BALLENGEE RD +4 CON | 09/03/20A | 10/28/20E | 12/28/20E $685,000 PO CP-9
53102579100 FAYETTE C0025 7.91 0.09 MCKENDREE ROAD CON | 09/28/20E | 11/28/20E | 03/28/21E $800,000 CcT DD-9
$310230200 FAYETTE C0002 3.02 0.04 |SMITHERS CREEK BRIDGE | CON | 09/28/20E | 12/28/20E | 06/28/21E $700,000 cT DB-9
#5
53132435800 GREENBRIER |C0024 3.58 6.12 | CRAGRD +2 CON | 09/28/20E | 09/28/20E | 01/28/21E $481,000 PO CP-9
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$332122118400 MONROE WV122 11.84 0.02 RAINES CORNER BRIDGE CON 09/28/20E | 11/28/20E | 02/28/21E $1,093,363 cT DD-9
$3343000100 NICHOLAS C0030 0.01 2.73 HICKORY GROVE CHURCH CON 09/28/20E | 09/28/20E | 01/28/21E $269,000 PO CP-9
RD +
$332219200000 MONROE €0219/02 0.00 2.28 | NEFF ORCHARD RD +1 CON | 09/28/20E | 09/28/20E | 01/28/21E $406,000 PO CP-9
$332219198700 MONROE uUs219 19.87 0.02 | INDIAN CREEK BRIDGE CON | 09/28/20E | 11/28/20E | 02/28/21E $600,000 CT DD-9
$3457252700 SUMMERS | CO007 25.27 0.02 | MEADOW CREEK ROAD CON | 09/28/20E | 12/28/20E | 04/28/21E $250,000 CT DD-9
U3139198900 GREENBRIER |CO009 19.89 0.72  |FRIARS HILLROAD SLIP#1 | CON | 09/28/20E | 12/28/20E | 12/28/21E $2,640,000 CT DD-9
$3101108600 FAYETTE CO011 0.86 3.42 CLIFFTOP RD CON 09/28/20E | 09/28/20E | 01/28/21E $347,000 PO CP-9
$33413100200 NICHOLAS |CO013 10.02 1.78 | HOMINY FALLS RD CON | 09/28/20E | 09/28/20E | 01/28/21E $379,000 PO CP-9
$334610900 NICHOLAS | CO006 1.09 0.04 | MCMILLION CREEK RT 6 CON | 09/28/20E | 09/28/20E | 03/28/21E $150,000 DB DB-9
$3321500000 MONROE CO015 0.00 3.50 |ZENITHRD CON | 09/28/20E | 09/28/20E | 01/28/21E $438,000 PO CP-9
$310211700 FAYETTE C0002 0.02 0.01 SMITHERS CREEK BRIDGE CON 09/28/20E | 10/28/20E | 04/28/21E $275,000 DB DB-9
#2
$310215100 FAYETTE C0002 1.51 0.04 BULL PUSH CREEK BRIDGE | CON 09/28/20E | 10/28/20E | 04/28/21E $300,000 DB CP-9
$310612437500 FAYETTE C0061/24 3.02 0.04 ARMSTRONG CREEK CON 10/28/20E | 01/28/21E | 06/28/21E $700,000 CcT DB-9
BRIDGE
G013HDQY04 GREENBRIER | NAOOO 0.00 0.00 DISTRICT 9-MP BUILDING ENG 10/28/20E | 10/28/20E | 06/28/21E $56,250 DD-9
163419117800 NICHOLAS | US019 11.78 0.65 |JOMAKE PLAZA ENG | 10/28/20E | 10/28/20E | 06/28/21E $3,000 CD-
DEVELOPMENT
761016107400 FAYETTE WV016 0.00 0.00 |FEOH LOCHGELLY RD ENG | 10/28/20E | 10/28/20E | 10/28/21E $3,000 CD-I
DEVELOP
$3453604600 SUMMERS | CO003/06 0.46 0.25 | EAST WOODRUMTOWN CON | 10/28/20E | 11/28/20E | 03/28/21E $1,450,000 CcT DD-9
ROAD
$3104150300 FAYETTE WV041 5.03 0.02 | LAUREL BRIDGE ROW | 10/28/20E | 10/28/20E | 10/28/20E $112,000 DD-R
$31016305700 FAYETTE WV016 30.57 0.03 BIG CREEK BRIDGE ROW 10/28/20E | 10/28/20E | 12/28/20E $10,000 DD-B
U33420303500 NICHOLAS | WV020 30.35 0.01 | CRAIGSVILLE CON | 01/28/21E | 03/28/21E | 06/28/21E $60,000 CcT DT-I
MCDONALDS SIG
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U332219203200 MONROE C0219/02 0.32 0.10 MOORE RD I/S IAR CON 01/28/21E | 03/28/21E | 04/28/21E $427,620 CT DD-9
$3321292300 MONROE WV012 9.23 0.10 RED SULPHUR BR ROW 01/28/21E | 01/28/21E | 09/28/21E $75,000 DD-B-B
531061201900 FAYETTE WV612 0.19 0.10 MOSSY 1/C BRIDGE ROW 01/28/21E | 01/28/21E | 03/28/21E $440,000 DD-R
S$3453321600 SUMMERS C0033 2.16 0.10 BRADSHAW CREEK BR ROW 01/28/21E | 01/28/21E | 02/28/21E $94,000 DD-R-C
531331103500 GREENBRIER |WV311 0.35 0.06 WV 311 BRIDGE ROW 01/28/21E | 01/28/21E | 03/28/21E $5,000 DD-R
U313MEADO300 GREENBRIER |NA 0.00 0.00 MEADOW RIVER BR RT - CON 02/28/21E | 05/28/21E 10/28/21E $1,100,000 oT CP-G-O
RUSS
531015161000 FAYETTE C0015 16.10 0.02 MAHAN BRIDGE CON 02/28/21E | 05/28/21E | 03/28/22E $1,500,000 CT DD-I
531016305700 FAYETTE WV016 30.57 0.03 BIG CREEK BRIDGE CON 02/28/21E | 04/28/21E | 07/28/22E $1,200,000 CT DD-B
DISTRICT 10 PROJECTS - Sorted by Authorization Date for - SFY 2021
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECT NAME PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start(R) End (R) Cost (R) REMARKS
S628ERMT2100 MERCER 1077 0.00 0.00 EAST RIVER MT TUNNEL CON 07/01/20E | 07/01/20E | 06/30/21E $2,850,000 FA OM-
A390C262100 DISTRICT 10 |[NA999 S§S 0.00 0.00 CAT 6 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $900,000 DF CP-0
A390C232100 DISTRICT 10 |[NA999 S$S 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/20E | 07/01/20E | 06/28/21E $100,000 DF CP-0
A390B302100 DISTRICT 10 |[NA999 S$S 0.00 0.00 SLIDE ALLOCATION CON 07/01/20E | 07/01/20E | 06/28/22 E $2,460,000 SF CP-0
PROJECT
A390C282100 DISTRICT 10 |[NA999 SS 0.00 0.00 CAT 8B ALLOCATION CON 07/01/20E | 07/01/20E | 06/28/21E $100,000 DF CP-0
A390B112100 DISTRICT 10 |[NA999 S$S 0.00 0.00 STATE FUNDED CON 07/01/20E | 07/01/20E | 06/28/21E $25,000 PO CP-0
GDRL(DIST)
A390B122100 DISTRICT 10 |[NA999 S§S 0.00 0.00 STATE FUNDED STRUC CON 07/01/20E | 07/01/20E | 06/28/21E $50,000 SF CP-0-Q
LESST
S$3413359700 RALEIGH WVO003 35.96 0.04 HARPER ROAD BRIDGE CON 07/07/20 A | 09/28/20E | 07/16/21E $2,028,946 CT DB-0
A390A132100 DISTRICT 10 |[NA999 §S 0.00 0.00 RESURF CON 07/28/20E | 07/28/20E | 06/28/21E $2,415,000 PO CP-0
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$341B3359715 RALEIGH | WV003 35.96 0.04 |HARPER ROAD BRIDGE CON | 07/28/20E | 07/28/20E | 12/28/20E $193,134 SF CP-0
$3241119800 MCDOWELL |C0011 1.98 0.01 |SQUIRE ARCH BR CON | 07/28/20E | 01/01/22E | 12/28/22E $325,000 DB cP-0
$324163900100 MCDOWELL |C0016/39 0.01 0.01 |GRANDVIEW STREET CON | 07/28/20E | 01/01/23E | 12/28/23E $220,000 DB DB-0
BRIDGE
$3248033800 MCDOWELL | WV080 3.38 0.01 |BEARTOWN BRIDGE CON | 07/28/20E | 10/28/20E | 04/28/21E $700,000 cT DD-0-C
$355VIRGI1900 WYOMING | NAOOO 0.00 0.02 | VIRGINIA STREET CON | 07/28/20E | 08/28/20E | 10/28/20 E $150,000 DF cP-0
$3413478000 RALEIGH | WV003 47.80 4.80 | WHITE OAK-SUMMERS CON | 07/29/20 A | 09/02/20 A | 11/25/20 E $575,000 PO cP-0
CORD
$35516109700 WYOMING | WV016 10.97 0.01 | PINNACLE CREEK BR CON | 07/30/20A | 09/08/20A | 10/31/20 E $150,000 SF CP-0
$324700000 MCDOWELL | C0007 0.00 6.58 | RODERFIELD-DAVY RD CON | 07/30/20A | 08/06/20A | 11/25/20 E $1,050,000 PO cP-0
$32412407700 MCDOWELL |C0012/04 0.77 0.02 | WARRIORMINE RD CON | 07/30/20A | 08/27/20A | 10/31/20 E $200,000 PO cP-0
53414165800 RALEIGH  |Wv041 6.58 3.94 | PINEY VIEW-PRINCE RD CON | 07/30/20A | 08/14/20A | 11/25/20 E $550,000 PO cP-0
$3281186400 MERCER | CO011 8.64 4.42 |MONTCALM-MCCOMAS | CON | 07/30/20A | 08/10/20A | 11/25/20E $700,000 PO cP-0
RD
$355100000 WYOMING | CO001 0.00 7.83 | JESSE-RAVENCLIFF RD CON | 07/30/20 A | 08/10/20 A | 11/25/20 E $850,000 PO cP-0
$32811213100 MERCER | WvV112 1.31 0.03 |BLUEFIELD - ADA CON | 07/30/20 A | 08/18/20 A | 10/31/20 E $150,000 PO DD-0
$3248355500 MCDOWELL | WV083 5.55 2.39 |JOLO-BRADSHAW RD CON | 08/03/20A | 10/28/20E | 10/30/20 E $612,782 cT DD-0
$341161000000 RALEIGH  |C0016/10 0.00 1.66 | WHITESTICK AVE +1 CON | 08/03/20A | 09/28/20E | 10/30/20 E $589,284 cT DD-0
$32452221000 MCDOWELL | US052 22.10 1.20 | WELCH-MAITLAND RD CON | 08/04/20 A | 10/28/20E | 11/28/20E $530,753 cT DD-0
$3555449000 WYOMING | WV054 4.89 3.43 |MABEN-HOTCHKISSRD | CON | 08/04/20 A | 10/28/20E | 11/28/20E $1,300,701 cT DD-0
$3282836400 MERCER | C0028 3.64 3.48 |NEW ZION-ELGOOD RD CON | 08/05/20 A | 10/28/20E | 11/28/20E $560,661 cT DD-0
$32463500000 MCDOWELL | WV635 0.00 1.80 |VA STATE LI-JOLO RD CON | 08/05/20 A | 10/28/20E | 10/30/20 E $358,219 cT DD-0
$3551116300 WYOMING | C0001 11.63 420 |GLEN ROGERS RD CON | 08/06/20A | 10/28/20E | 12/28/20E $378,000 PO DD-0
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$34132000000 RALEIGH €0003/20 0.00 1.08 | CRESENT RD CON | 08/06/20A | 08/28/20E | 12/28/20E $100,000 PO DD-0
53281800000 MERCER Coo018 0.00 2.11 RED SULPHUR TURNPIKE CON | 08/06/20A | 08/28/20E | 12/28/20E $190,000 PO DD-0
5341191500000 RALEIGH €C0019/15 0.00 1.55 |4H LAKE RD CON | 08/06/20A | 08/28/20E | 12/28/20 E $160,000 PO DD-0
532814100000 MERCER €0014/01 0.00 4.10 |UNITYRD +1 CON | 08/06/20A | 08/28/20E | 12/28/20E $370,000 PO DD-0
532412400000 MCDOWELL |C0O012/04 0.00 2.75 | WARRIOR MINE RD CON | 08/07/20A | 10/28/20E | 12/28/20 E $275,000 PO DD-0
535597328600 WYOMING | WV097 32.86 1.00 |PINEVILLE - MABEN RD CON | 08/07/20A | 09/14/20A | 09/19/20 A $125,000 PO DD-0
53243100000 MCDOWELL |C0O003/01 0.00 0.85 | TRAP FORK RD CON | 08/07/20A | 08/28/20E | 12/28/20E $75,000 PO DD-0
53289124400 MERCER CO009 12.44 0.01 BLUFF ROAD CON | 08/07/20A | 10/28/20E | 02/28/21E $60,000 SF CP-0
532828605000 MERCER €0028/06 0.50 0.01 POWELL MTN ROAD CON | 08/07/20A | 09/01/20A | 02/28/21E $60,000 SF CP-0
53245263400 MCDOWELL | US052 6.34 0.01 IAEGER-SANDY HUFF CON | 08/07/20 A | 08/03/20 A | 08/11/20 A $64,000 SF CP-0
53416300000 RALEIGH €C0006/03 0.00 1.68 |PIKEVIEW DR +1 CON | 08/13/20A | 08/28/20E | 12/28/20E $215,000 PO DD-0
53248431000 MCDOWELL |CO084 3.10 0.16 | ANAWALT RIDGE ROAD CON | 08/28/20E | 11/28/20E | 01/28/21E $250,000 CcT DD-0
53282102500 MERCER €0002/01 0.27 0.01 | OLDHOUSE BRANCH BR CON | 08/28/20E | 01/01/21E | 06/28/21E $175,000 DB CP-0
$3413431000 RALEIGH C0003/04 3.10 0.01 HORSE CREEK ROAD CON | 08/28/20E | 11/28/20E | 02/28/21E $250,000 CcT DD-0
53247704000 MCDOWELL |CO007/07 0.40 0.10 | TWIN BRANCH LOOP CON | 08/28/20E | 12/28/20E | 03/28/21E $585,000 CcT DD-0
ROAD
532819225000 MERCER uso19 22.50 0.02 | SPANISHBURG-CAMP CON | 09/03/20A | 09/28/20E | 12/28/20E $197,000 SF CP-0
CREEK
$324B63500015 MCDOWELL | WV635 0.00 1.80 |VASTATE LI-JOLO RD CON | 09/21/20A | 09/21/20A | 12/28/20E $35,800 SF CP-0
$34112100000 RALEIGH Wv121 0.00 4.50 |SLAB FORK-CRAB CON | 09/28/20E | 09/28/20E | 12/28/20E $550,000 PO CP-0
ORCHARD
$3419023300100 RALEIGH HA902/33 0.01 0.02 | JARRELLS BOTTOM CON | 09/28/20E | 01/28/21E | 06/28/21E $75,000 DB CP-0
BRIDGE
53248016500 MCDOWELL | WV080 1.65 0.76 | BRADSHAW-GLUCK +1 CON | 09/28/20E | 09/28/20E | 12/28/20E $208,730 PO CP-0
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524119204000 RALEIGH uso19 20.40 1.70 | US 19 CULVERTS ENG | 09/28/20A | 09/28/20 A | 06/28/21E $50,000 DD-I
53248059300 MCDOWELL | WV080 5.93 0.01 | GARLAND-AVONDALE CON | 10/28/20E | 10/28/20E | 03/28/21E $60,000 PO CP-0
53289125800 MERCER C0009 12.58 0.02 BLUFF RD #2 CON | 10/28/20E | 10/28/20E | 03/28/21E $95,000 PO CP-0
53289125800 MERCER C0009 12.58 0.02 BLUFF RD #2 ENG | 10/28/20E | 10/28/20E | 12/28/20E $5,000 CP-0
53289124400 MERCER C0009 12.44 0.01 BLUFF ROAD ENG | 10/28/20E | 10/28/20E | 12/28/20E $5,000 CP-0
53248059300 MCDOWELL | WV080 5.93 0.01 | GARLAND-AVONDALE ENG | 10/28/20E | 10/28/20E | 12/28/20E $5,000 CP-0
$3413313300 RALEIGH C0033 1.33 0.01 RHODELL BRIDGE NO. 3 CON | 10/28/20E | 06/28/21E | 06/28/22 E $225,000 DB DB-0

$32452221000 MCDOWELL | US052 22.10 1.20 | WELCH-MAITLAND RD ENG | 10/28/20E | 10/28/20E | 11/28/20E $10,000 DD-0

532495800000 MCDOWELL |HA958 0.00 0.05 LEX HILL ROAD BR ROW | 10/28/20E | 10/28/20E | 05/28/21E $50,000 DD-R-C

5324161138700 MCDOWELL |WV161 13.87 0.03 | SKYGUSTY-PAGETON ENG | 10/28/20E | 10/28/20E | 12/28/20E $5,000 CP-0
53282836400 MERCER C0028 3.64 3.48 | NEW ZION-ELGOOD RD ENG | 10/28/20E | 10/28/20E | 11/28/20E $10,000 DD-0

5324161138700 MCDOWELL |WV161 13.87 0.03 | SKYGUSTY-PAGETON CON | 10/28/20E | 10/28/20E | 03/28/21E $174,000 PO CP-0

532871107000 MERCER WV071 10.70 0.01 ROCK-MATAOKA RD #2 ENG | 10/28/20E | 10/28/20E | 12/28/20E $5,000 CP-0

532463500000 MCDOWELL |WV635 0.00 1.80 |VASTATE LI-JOLO RD ENG | 10/28/20E | 10/28/20E | 11/28/20E $10,000 DD-0
53248355500 MCDOWELL |WV083 5.55 2.39 |JOLO-BRADSHAW RD ENG | 10/28/20E | 10/28/20E | 11/28/20E $10,000 DD-0

522820900900 MERCER €0020/09 0.09 0.01 |ANDREW SCOTT MEMBR | ENG | 10/28/20E | 10/28/20E | 10/28/22 E $400,000 DD-R
53241108500 MCDOWELL |CO011 0.85 0.02 | CANEBRAKE MTN RD CON | 10/28/20E | 10/28/20E | 03/28/20E $84,000 PO CP-0

762819123600 MERCER uso19 12.36 0.01 BENCOR US 19/WV 104 ENG | 10/28/20E | 10/28/20E | 04/28/21E $2,000 CD-

DEVEL

$35597601300 WYOMING | CO097/06 0.13 0.01 | WALNUT STREET CON | 10/28/20E | 10/28/20E | 04/28/21E $60,000 PO CP-0

$35597601300 WYOMING | CO097/06 0.13 0.01 | WALNUT STREET ENG | 10/28/20E | 10/28/20E | 12/28/20E $5,000 CP-0
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$35597227600 WYOMING | WV097 22.76 0.10 PINEVILLE BRIDGE ROW | 10/28/20E | 10/28/20E | 08/28/21E $75,000 DD-R-C
53555454000 WYOMING | WV054 5.40 1.00 |CARBON RESOURCES ENG 10/28/20E | 10/28/20E | 01/28/21E $2,000 CD-I
CULVERT
53555449000 WYOMING | WV054 4.89 3.43 MABEN - HOTCHKISS RD ENG 10/28/20E | 10/28/20E | 11/28/20E $10,000 DD-0
53245244600 MCDOWELL |CO005/02 4.46 0.07 | AVONDALE BR ROW | 10/28/20E | 10/28/20E | 10/28/21E $148,000 DD-R-C
53241403100 MCDOWELL |CO014 0.31 0.01 CRUMPLER RD CON | 10/28/20E | 10/28/20E | 12/28/20E $75,000 PO CP-0
53241665000 MCDOWELL |WV016 6.50 0.10 NEWHALL ARCH #2 ROW | 10/28/20E | 10/28/20E | 08/28/21E $75,000 DD-B-C
$32871107000 MERCER WV071 10.70 0.01 ROCK-MATAOKA RD #2 CON | 10/28/20E | 10/28/20E | 04/28/21E $72,000 PO CP-0
$32416221200 MCDOWELL |WV016 22.12 0.07 COALWOOD BRIDGE ROW | 10/28/20E | 10/28/20E | 09/28/23 E $10,000 DD-B
53241664000 MCDOWELL |WV016 6.40 0.10 NEWHALL ARCH #1 ROW | 10/28/20E | 10/28/20E | 07/28/21E $10,000 DD-R-C
53242410000 MCDOWELL |CO002/04 1.00 0.37 LITTLE BEN TRUCKING ENG 10/28/20E | 10/28/20E | 04/28/21E $2,000 CD-I
X324121200510 MCDOWELL |WvV121 22.95 4.35 WELCH - WV 16 1/C CON | 11/28/20E | 01/28/21E | 03/28/24E $170,700,000 cT DD-R-C
T6551633300 WYOMING | WVO016 3.33 0.30 PINNACLE MINING - WV ENG 12/28/20E | 12/28/20E | 12/28/22E $3,000 CD-
16
$32820113500 MERCER WV020 11.35 0.15 PRINCETON O/H BRIDGE ROW | 12/28/20E | 12/28/20E | 10/28/22 E $75,000 DD-R-C
$34119143500 RALEIGH us019 14.35 0.02 PINEY CREEK BRIDGE ROW | 01/28/21E | 01/28/21E | 04/28/21E $332,000 DD-R
532452307500 MCDOWELL | US052 30.75 0.09 LANDGRAFF BRIDGE ROW | 01/28/21E | 01/28/21E | 04/28/21E $168,000 DD-R
5324164800300 MCDOWELL |CO016/48 0.03 0.04 | WEST HOWARD ST BR ROW | 01/28/21E | 01/28/21E | 10/28/22E $75,000 DD-R-C
53281186700 MERCER Co011 8.67 0.04 MONTCALM BRIDGE ROW | 01/28/21E | 01/28/21E | 03/28/21E $100,000 DD-R
53241694500 MCDOWELL |WV016 9.45 0.04 BIG CREEK ARCH ROW | 01/28/21E | 01/28/21E | 05/28/21E $25,000 DD-B
$32452245200 MCDOWELL | US052 24.52 0.10 | SUPERIOR BRIDGE CON | 03/28/21E | 05/28/21E | 10/28/22E $7,000,000 cT DD-B
53241700500 MCDOWELL |CO017 0.05 0.02 NORTHFORK ARCH BR CON | 05/28/21E | 07/28/21E | 02/28/23 E $2,500,000 cT DD-I
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X341ZWAY62202 RALEIGH us019 0.00 1.86 BEAVER-S EISENHOWER CON | 06/28/21E | 08/28/21E | 10/28/23 E $72,000,000 CcT DD-R-C
DR
532416295400 MCDOWELL |WV016 29.54 0.01 MCDOWELL STREET CON | 06/28/21E | 08/28/21E | 07/28/22E $189,000 CcT DB-0
BRIDGE

DISTRICT 99 PROJECTS - Sorted by Authorization Date for - SFY 2021

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS
S699STR202100 STATEWIDE | NA999 0.00 0.00 |STRUCTURES LESS THAN ROW | 07/01/20E | 07/01/20E | 06/28/21E $100,000 DR-
20
U699DTPE2100 STATEWIDE | NA999 0.00 0.00 |VARIOUS ENG | 07/01/20E | 07/01/20E | 06/30/21E $325,000 DT-I
S699SBRRW2100 STATEWIDE | NA999 0.00 0.00 | VARIOUS BRS ROW | 07/01/20A | 07/01/20A | 06/30/21E $150,000 DR-
A3991102100 STATEWIDE |NA999 S$$ 0.00 0.00 |IND ACCALLOC PROJ(CD) CON | 07/01/20E | 07/01/20E | 06/30/21E $34,000 PO CP-
A399B132100 STATEWIDE |NA999 S$$ 0.00 0.00 |PARKS & FORESTS(PC) CON | 07/01/20E | 07/01/20E | 06/30/21E $1,475,700 DF CP-
S699HERB2100 STATEWIDE | NA999 0.00 0.00 | HERBICIDAL SPRAYING CON | 07/01/20E | 07/01/20E | 06/30/21E $900,000 DF OM-|
S699PIPE2100 STATEWIDE | NA999 0.00 0.00 |VARIOUS CON | 07/01/20A | 07/01/20A | 06/30/21E $3,095,000 DF CP-
S699XWAY2100 STATEWIDE | NA999 0.00 1.00 |EXPRESSWAY SYS O/L CON | 07/01/20E | 07/01/20E | 06/30/21E $400,000 PO OM-|
S699SBRPE2100 STATEWIDE | NA999 0.00 0.00 | VARIOUS BRS ENG | 07/01/20A | 07/01/20A | 06/28/21E $800,000 OM-
U699DDPE2100 STATEWIDE | NA999 0.00 0.00 |VARIOUS ENG | 07/01/20E | 07/01/20E | 06/30/21E $2,200,000 DD-I
S699SLIDE2100 STATEWIDE | NA999 0.00 0.00 |VARIOUS ENG | 07/01/20A | 07/01/20A | 06/28/21E $400,000 DD-I
S699SLIPS2100 STATEWIDE | NA999 0.00 0.00 |VARIOUS CON | 07/01/20A | 07/01/20 A | 06/30/21 E $2,595,000 DF CP-
T699PAU2100 STATEWIDE | NA999 0.00 0.00 |VARIOUS ENG | 07/01/20A | 07/01/20A | 06/30/21E $200,000 CP-1
S699XSIGN2100 STATEWIDE | NA999 0.00 0.00 |X-WAY OVERHEAD SIGNS | CON | 07/01/20E | 07/01/20E | 06/30/21E $250,000 SF DT-I
G699LIGHT2100 STATEWIDE | NA999 0.00 0.00 | EXPRESSWAY LIGHTING CON | 07/01/20A | 07/01/20 A | 06/30/21E $927,500 FA OM-
EXP
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T699TRAIN2100 STATEWIDE | NA999 0.00 0.00 |SURF TRANS ENG | 07/01/20E | 07/01/20E | 06/30/21E $3,105,501 AH-1
WORKFORCE DEV
U399COND2100 STATEWIDE | NA999 0.00 0.00 |VARIOUS ROW | 07/01/20E | 07/01/20E | 06/28/21E $250,000 DR-I
U699AGREE2100 STATEWIDE | NA999 0.00 0.00 |CONSULTANT ENG | 07/01/20E | 07/01/20E | 06/30/21E $650,000 DD-C
AGREEMENTS
S699ROW2100 STATEWIDE | NA999 0.00 0.00 FY 2021 ROW | 07/01/20E | 07/01/20E | 06/28/21E $350,000 DR-I
S699CAT72100 STATEWIDE | NA999 0.00 0.00 |CAT 7 BLANKET FY21 CON | 07/09/20A | 07/28/20E | 06/30/21E $1,900,000 CF OM-|
S399SPECI2100 STATEWIDE | NA999 0.00 0.00 | SPECIFICATIONS ENG | 07/09/20E | 07/09/20E | 12/28/20E $250,000 DD-C-W
S699DECK2000 STATEWIDE | NA999 0.00 0.00 DECK PATCHING CON | 07/28/20E | 07/28/20E | 09/28/20 E $700,000 SF CW-I
$399COMCG2100 STATEWIDE | NA999 0.00 0.00 |COMMISSIONER'S CON | 08/13/20A | 08/13/20A | 12/28/20E $10,000,000 -
DISCRETION
56995112100 STATEWIDE | NA999 0.00 0.00 |511ANDVPN ENG 10/01/20E | 10/01/20E | 06/28/21E $250,000 DT-I
T699PSM100 STATEWIDE |NA 0.00 0.00 POLLINATOR SPECIES ENG 10/28/20E | 10/28/20E | 08/28/25E $25,000 DT-I
MITIGA
T699HEAT2000 STATEWIDE |1064 0.00 0.00 FT HILL AND JEFFERSON ENG 10/28/20E | 10/28/20E | 12/28/21E $500,000 OM-I
ST
T699HEAT1800 STATEWIDE |1064 0.00 0.00 FT HILL AND JEFFERSON ENG 10/28/20E | 10/28/20E | 05/28/21E $500,000 OM-I
ST
G399PPP100 STATEWIDE | NAOOO 0.00 0.00 PPP B&G FACILITIES CON | 12/28/20E | 02/28/21E | 09/28/25E $26,500,000 cT OM-I
56995112000 STATEWIDE |NA999 0.00 0.00 |511ANDVPN ENG 12/28/20E | 12/28/20E | 12/28/21E $250,000 DT-I
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